

Tyler Technologies AGR16-701-A3

Time of Use & Residential Demand

Project Timeline

- September 17 – Board of Public Utilities
- September 30 – Los Alamos County Council
- October 20 – The contractor (Tyler) will schedule a kickoff meeting with DPU staff within 20 days of the effective date of this contract.
- November 3 - Contactor & DPU staff will establish a mutually agreed upon Implementation Project schedule within two weeks of the kickoff meeting.

Project Timeline

- Estimated duration of the project is 6 to 9 months.
- Agreement includes implementing and configuring Time of Use and Residential Demand functionality.
- Scheduled Go Live is July 1, 2026.

Deliverable Target Areas

- Time of Use structure
- Residential Demand structure
- Charge Code and Rate Master Updates
- Time of Use Mapping
- Form Changes – UB Bill Print Design
- Meter Sync File
- Mass Meter Replacement File (if applicable)
- Reporting Requirements
- Import and Export Meter Reading files to & from AMI System

- Complete System Configuration
- Execute Design Testing
- Training Subject Matter Experts
- Validate and Refine Processes

Questions?