

Tyler Technologies

AGR16-701-A3

Time of Use & Residential Demand

Project Timeline

- September 17 – Board of Public Utilities
- September 30 – Los Alamos County Council
- October 20 – The contractor (Tyler) will schedule a kickoff meeting with DPU staff within 20 days of the effective date of this contract.
- November 3 - Contactor & DPU staff will establish a mutually agreed upon Implementation Project schedule within two weeks of the kickoff meeting.

Project Timeline

- Estimated duration of the project is 6 to 9 months.
- Agreement includes implementing and configuring Time of Use and Residential Demand functionality.
- Scheduled Go Live is July 1, 2026.

Deliverable Target Areas

- Time of Use structure
 - Residential Demand structure
 - Charge Code and Rate Master Updates
 - Time of Use Mapping
 - Form Changes – UB Bill Print Design
 - Meter Sync File
 - Mass Meter Replacement File (if applicable)
 - Reporting Requirements
 - Import and Export Meter Reading files to & from AMI System
-
- Complete System Configuration
 - Execute Design Testing
 - Training Subject Matter Experts
 - Validate and Refine Processes

Questions?