
Walkup Aquatic Center - Kiddie Pool Addition
Schematic Design Presentation
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Los Alamos County



SCHEMATIC DESIGN

DESIGN DEVELOPMENT

CONSTRUCTION DOCS/SPECS

Program Verification       Budget       Schedule     Schematic

BIDDING/
PERMIT CONST.

Materials      Budget      Systems      Utilities      Fire MarshalDesign                 Budget                  Utilities                  Systems

PERIODIC
PROGRESS
MEETINGS

PROJECT
CLOSEOUT

•100% Schematic
  Design Review

•Begin Peer Review 

•Geotech Progress

•Survey Update

•Estimate of Probable
  Construction Cost

•Schedule IDRC, P&Z,
  ACAS submittal

•Schedule site plan 
  amendment, parking
  waiver, plat approval

•HVAC life cycle costs

PARTICIPANTS:
•OWNER
•FBT

August 5

•60% DD Progress

•Los Alamos County
  AHJ

•Los Alamos County
  Fire Marshal

•Meet With County
  O+M Staff

•Pool Consultant

•Utilities

•Building Envelope

PARTICIPANTS:
•OWNER
•FBT
•LAC FM
•AGI

TBD

•DD Progress

•Public Information
  Meeting

•Review With Owner

•HVAC Options

•Budget/ Schedule

•Pool Consultant

PARTICIPANTS:
•OWNER
•FBT
•B+P
•CHH2O

TBD

•90% DD Progress

•Discuss Comments
  From FM + AHJ

•Building Envelope
  Meeting

•Review Layout

•Pool Consultant

•MEP

PARTICIPANTS:
•OWNER
•FBT
•AGI

TBD

•100% DD
  Document
  Submission

•Peer/ Owner Review

•Estimate of
  Probable Cost

•Present to Aquatics
  Center Advisory
  Committee (ACAS)

•Present to Parks +
  Recreation Board
  (PRB)

•Building Envelope

PARTICIPANTS:
•OWNER
•FBT
•ACAS
•PRB

TBD

•90% CD Progress

•Public Information
  Meeting

•Finalize Building
  Systems

•Finalize Building
  Envelope

•Estimate Update

PARTICIPANTS:
•OWNER
•FBT

TBD

•60% CD Progress

•Fire Marshal
  Meeting

•County Utility
  Meeting

•MEP Review

•Building Envelope

•Estimate Update

PARTICIPANTS:
•OWNER
•FBT
•LAC FM

TBD

•CD Begin

•Finalize Finishes

•Finalize HVAC
  Systems

•Pool Consultant

•Site

•Building Envelope

PARTICIPANTS:
•OWNER
•FBT

TBD

Bidding Construction Warranty

Kiddie Pool Addition
Los Alamos County

Walkup Aquatic Center

Schedule
WORKPLAN & COMMUNICATION PROCESS

•Punch List

•Review of
  Operations

•Final
  Documentation
  (release of liens)

•Confirm Classroom
  Layouts &
  Furnishings

•12 Month Warranty
  Walk

PARTICIPANTS:
•OWNER
•FBT
•General Contractor

TBD

•CD Final

•Submit Plans/ Specs
  to County

•Public Information
  Meeting

•Page Turning Session
  With Owner

•Estimate

•Present to Aquatics
  Center Advisory
  Committee (ACAS)

•Present to Parks +
  Recreation Board
  (PRB)
PARTICIPANTS:
•OWNER
•FBT
•ACAS
•PRB

TBD

June 10
2019

August 20
2019

August 20
2019

October 29
2019

October 29
2019

February 4
2020

April 2
2020

May 4
2020

June 4
2021
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•Review Program &
  Building Areas

•Budget/ Schedule

•Discuss Overall
  Milestones

•Site Walk-Through

PARTICIPANTS:
•OWNER
•FBT

June 10

•Preliminary Designs

•Schematic Design
  Progress:
  Site Plan, Floor
  Plan, Elevations

•Survey

PARTICIPANTS:
•OWNER
•FBT

June 24
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•75% SD Progress

•SD cost estimates

•Code analysis

•Survey Update

•Geotech Progress

•Parking Variance
  (P&Z update)

•Pool Consultant

PARTICIPANTS:
•OWNER
•FBT
•CHH2O

July 15



Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

Site Plan & Program  - August 28, 2019

POOL ADDITION
PROGRAM ELEMENTS

 - 2,000 SF zero-entry pool, with spray  
   features, lazy river, and an area for 
   swim lessons.

-  Water slide with run-out area
   separate from main pool.

-  (3) family changing rooms

-  Pool support spaces, including
   mechanical, chemical storage,
   and electrical rooms.

-  Total project budget: $6.5 million

- Construction is slated to begin in
  May 2020 and last for a year.

  
 



NEW SEWER LINE

EXISTING SEWER LINE

EXISTING MANHOLE



NEW SEWER LINE

EXISTING SEWER LINE

EXISTING MANHOLE



Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

Aquatic Features  - August 28, 2019

Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

100% Schematic Design - Aquatic Features



Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

100% Schematic Design - Water Slide

A

WALL BLOCKOUTS, CLOSURE PANELS,
AND SEALING AROUND THE SLIDE AT

WALL PENETRATIONS IS BY OTHERS (TYP)

STAIR START BELOW
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Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

Aquatic Features  - August 28, 2019









Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

Entrance Design - August 28, 2019

LOBBY

VESTIBULE

EXISTING FINISHNEW FINISH

NEW ENTRANCE DESIGN

EXISTING ENTRANCE

VESTIBULE
118 SF

LOBBY
373 SF

VESTIBULE
190 SF

LOBBY
415 SF



Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

Comment Cards  - August 28, 2019

Your Input is Important!
Please drop comment cards in the box or hand to staff.

Comments can also be sent to lacpw@lacnm.us



Questions / Comments?

Los Alamos County -
Larry Walkup Aquatic Center Pool Addition Project

Questions / Comments  - August 28, 2019




