



CIP Project Timeline

Dates	Key Milestone	Project Teams
Sept. 12 th	Parks and Recreation Board Workshop Overlook Fields Needs Assessment Meeting	Chris Wilson, Jeff Humpton, Brian Brogan
Sept. 14 th	Parks and Recreation Board Meeting	Chris Wilson
Oct 3 rd	Aquatic Center Advisory Subcommittee	Eric Martinez and Subcommittee Members
Oct. 12 th	Parks and Recreation Board Meeting	Philo Shelton, Eric Martinez, Brian Brogan
Nov. 7 th	Aquatic Center Advisory Subcommittee	Eric Martinez and Subcommittee Members
Nov. 9 th	Parks and Recreation Board Meeting	Philo Shelton, Eric Martinez, Brian Brogan
Dec. 5 th	County Council Meeting	Philo Shelton, Eric Martinez, Brian Brogan, Melanee Hand