

Parks & Recreation Board				
Recreation CIP Project Presentations - Proposed Schedule				
Description	Kiddie/Multigenerational Pool	Golf Course Irrigation	Pinon Park Splash Pad	Ice Rink Locker Rooms
Project Manager	Steve Huebner	Anthony Strain	Anthony Strain	Wayne Kohlrust
Design Professional	FBT Architects	MRWM Landscape Architects	Surroundings Studio	NCA Architects
Design Schedule	June-February 2020	June-December 2019	June-December 2019	August-December 2019
Construction Schedule (Tentative)	May 2020 - June 2021	March-November 2020	February-May 2020	March-November 2020
Proposed PRB Meetings				
Additional Invitees	ACAS, APP	GCAS, LAGA	ACAS, APP	IRAS, LAHA
August 28, 2019 (Special)	X	X	X	
Presentation Topic	Schematic (30%) Design Input	Schematic (30%) Design Input	Themes Selection & Conceptual Design Input	
September 12 or 25, 2019 (Pending)				X
Presentation Topic				Conceptual Design Input
October 10, 2019 (Regular)	X	X		
Presentation Topic	60% Design Input	60% Design Input		
October 16 or 23, 2019 (Pending)				X
Presentation Topic				30/60% Design Input
November 14, 2019 (Regular)			X	
Presentation Topic			60% Design Input	
January 9, 2020 (Regular)	X			
Presentation Topic	Final Design Informational			

Dates are subject to change