

Chp 16 Development Code Update Schedule

DPS Contract Amendment	Module III Open House	Module III Public Open House	Module III PZ	Module III CC	Chp 16 Public Release	Chp 16 Joint Work Session 1 Session 2 Session 3	Chp 16 pZ Recommend. Hearing	Chp 16 CC Adoption Hearing	Chp 16 PZ Clean-up Recommend. Hearing	Chp 16 CC Clean-up Adoption Hearing
July 26	July 18	August 2	August 10	August 23	Sept 26	October 12, 13, & 14	October 26	December 13 2022	December 13 2023	January 2024 -