

**TASK ORDER #01 Amendment #1**

**COUNTY OF LOS ALAMOS UTILITIES DEPARTMENT  
PRICE AGREEMENT AGR 17-45  
Alpha Southwest INC  
September 20, 2017**

**PROJECT TITLE: Chlorine generator install For Pajarito Booster 2**

Description: Provide and install new chlorine generating unit and hypochlorite storage tank at PB2. Provide necessary materials for installation and onsite training for county personnel. The revision is necessary because the labor costs were inadvertently left out of the original task order.

**Estimated Project Term:** 30 Days

- 1. Bid Item 3: Control panel.....Included w/generator
- 2. Bid Item 4: 20# day Sodium Hypochlorite Generator.....\$57,200.00
- 3. Bid Item 5: Rectifier.....Included w/generator
- 4. Bid Item 6: Hypo Storage Tank ( 300 gallon) includes mounts, ultrasonic sensor.....\$3,845.24
- 5. Bid Item 11: Supervisor, 40 hours @ \$125.00/hr (not to exceed), demolition, remove old tank, install new piping, tank and training..... \$4,000.00
- 6. Bid Item 10: Technician 1 week @ \$85.00/hr (not to exceed), demolition, remove old tank, install new piping, tank and training.....\$3,400.00
- 7. Bid Item 12: Travel to site, 5 trips @ \$150.00/trip, two men.....\$750.00
- 8. Materials: piping, mounts, wire.....\$4,500.0

**Estimated Construction Cost: \$ \$73,695.24(less GRT)**

**Charge Code Number: WP 1513**

**Acceptance of Conditions and Items of Work**

Department of Public Utilities: \_\_\_\_\_  
Timothy Glasco Date

Alpha Southwest INC: \_\_\_\_\_  
Date

Name: \_\_\_\_\_  
Print