

AGR22-18a TASK ORDER #15 White Rock Sub-Station Foundation

Approval of this Task Order is contingent on Council Approval of Amendment No. 2 to Services Agreement No. AGR22-18e with R and M Construction LLC for On-Call Facility Construction Services. This item is presented separately for approval on March 31, 2026, County Council Agenda.

DATE PREPARED: March 26, 2026

CHARGE: ED-7935

CONTRACT MANAGER: Miguel Jimenez, Sr. Project Manager, 505-662-1430. All changes in scope, budget, or schedule (extensions) need to be approved in advance by Miguel Jimenez.

COUNTY REQUESTOR/CONTACT: Dennis Astley, Deputy Utilities Manager, 505-662-8165. All changes in scope, budget, or schedule (extensions) need to be approved in advance by Dennis Astley.

ATTACHMENTS:

Proposal from R & M Construction dated March 19, 2026.

COMMENCE WORK DATE:

Upon issuance of Purchase Order.

REQUESTED DELIVERY DATE:

Construction completed by July 7, 2026.

SCOPE OF WORK REQUESTED:

Drill Piers at White Rock Substation include providing and installing rebar cages and forming and pouring transformer pad. Price to include drilling equipment, materials, manpower to execute work per updated design provided by DPU- ED engineering on February 19, 2026.

DELIVERABLES:

Enter a high-level list of deliverables or refer to the attachments for details

ESTIMATED COST:

Total Task Order: \$433,071.80 plus \$30,585.70 NMGR (7.0625%) for a total Task Order value of 463,657.50.

Current Contract Value	\$21,000,000.00	Plus GRT
Estimated value of all task orders to date, including this task order:	\$10,505,575.60	Plus GRT
Remaining Contract Value:	\$10,494,424.40	Plus GRT

SIGNATURE PAGE

Original Task Order

Dennis Astley	Date
Project Manager/Deputy Utilities Manager	

Miguel Jimenez	Date
Contract Manager	

Eric Martinez	Date
Public Works Director	

Philo Shelton, III	Date
Utilities Manager	

Anne W Laurent	Date
County Manager	

Robert Sanchez	Date
R & M Construction	