

AGR22-18c TASK ORDER #05 Abiquiu Firewall and Office Project

DATE PREPARED: May 12th, 2025

CHARGE: EP7913

CONTRACT MANAGER: Miguel Jimenez, 505-662-1430. All changes in scope, budget, or schedule (extensions) need to be approved in advance by Miguel Jimenez.

COUNTY REQUESTOR/CONTACT: Sam Herceg, Engineering Associate, 505-709-8724, sam.herceg@lacnm.us. All changes in scope, budget, or schedule (extensions) need to be approved in advance by Sam Herceg.

ATTACHMENTS:

1. Proposal with estimate provided by GME General Building LLC submitted 4/09/2025.

COMMENCE WORK DATE:

1. Upon issuance of Purchase Order.

REQUESTED DELIVERY DATE:

1. Construction completed by November 30, 2025.

SCOPE OF WORK REQUESTED:

1. Construction of fire protection measures recommended by insurance agency, expanded office space, new first floor restroom, concrete slab, and incidental work. Refer to vendor's attached proposal with estimate.

DELIVERABLES:

1. Construction completed by November 30, 2025.
2. Refer to vendor's attached proposal.

ESTIMATED COST:

1. Total Task Order: \$355,833.00, plus NMGR (7.0625%) \$25,130.71 for a total of \$380,963.71

Current Contract Value	\$10,000,000.00	Plus GRT
Estimated value of all task orders to date, including this task order:	\$5,441,036.63	Plus GRT
Remaining Contract Value:	\$4,558,963.37	Plus GRT

Original Task Order

Miguel Jimenez Contract Manager	Date
---	-------------

Philo Shelton	Date
Public Utilities Director (if over \$3,000)	

Erik Trujillo	Date
GME General Building LLC – Vice President.	

