



U.S. DEPARTMENT OF
ENERGY

OFFICE OF
ENVIRONMENTAL
MANAGEMENT



EM-LA Update to Los Alamos County Council

Middle DP Road Cleanup

Justice40 Initiative



ENVIRONMENTAL MANAGEMENT
SAFETY ♦ PERFORMANCE ♦ CLEANUP ♦ CLOSURE

Michael Mikolanis, Manager
Environmental Management Los Alamos Field Office
June 28, 2022

ATTACHMENT A



MDPR Cleanup Schedule

MDPR Activity	Start	Finish
'Potholing', Additional Excavation As Needed, Confirmatory Sampling	April 2021	Jan 2022
Extent Sampling and Data Analysis	April 2022	July 2022
Additional Excavation/Cleanup Work	June 2022	Aug 2022
Vertical Confirmation Sampling/Data Analysis	Aug 2022	Sept 2022
Prepare Assessment Report	Oct 2022	Feb 2023
NMED Reviews/Comments on Assessment Report	March 2023	June 2023
DOE Addresses Comments on Assessment Report	July 2023	Sept 2023
NMED Approves Assessment Report		Nov 2023
Following NMED Approval/Comments, the County Can Proceed with Work on the Property	Nov 2023	









- Presidential Initiative (Executive Order 14008)
- A whole-of-government effort to deliver at least 40% of the overall benefits from certain Federal investments to disadvantaged communities
- In July 2021, the Office of Management and Budget released *Interim Implementation Guidance for the Justice40 Initiative*
- Under the Justice40 Initiative, Federal agencies are directed to engage with states, Tribal Governments, including Pueblos, and local communities on Federal investments
- EM-LA was selected as one of five DOE Justice40 Initiative Pilot Programs, and the only Justice40 pilot program in EM
- All initial pilot program deliverables have been submitted and OMB is developing additional guidance for government-wide implementation

