

AMENDMENT NO. 1 TASK ORDER # 95

**COUNTY OF LOS ALAMOS UTILITIES DEPARTMENT
PRICE AGREEMENT AGR16-044
PARKER CONSTRUCTON, LLC**

PROJECT TITLE: Connie and Cheryl Primary Electric Replacement (White Rock, NM)

Trench and installation of 4" conduit, Switch and Junction Boxes : **AMENDMENT NO. 1** to Task Order #95 was to include additional rock excavation, extra pavement removal and replacement, disposal of concrete & asphalt. The disposal of the material required hauling outside of the County to a location 20 miles (one way) outside of Espanola, NM.

The following items are to be amended to Task Order #95.

Project Title:	Connie & Cheryl Primary Replacement (REVISED ITEMS)				
	Rock Excavation, Rubble removal & Landscape replacement				
BID ITEMS	DESCRIPTION	COST/ITEM		Quantity	Total
Bid Item #122	Superintendent	\$70.40	HR	10	\$704.00
Bid Item #123	Laborer	\$49.29	HR	8	\$394.32
Bid Item #127	Transport-Truck	\$134.93	HR	2	\$269.86
Bid Item #126	Dump Truck	\$105.60	HR	10	\$1,056.00
Bid Item #130	Excavator	\$146.67	HR	35	\$5,133.45
Bid Item #130	Excavator with rock breaker	\$146.67	HR	40	\$5,866.80
Bid Item #125	Loader	\$129.07	HR	10	\$1,290.70
Bid Item #126	Dump Truck for Landscape	\$105.60	HR	2	\$211.20
	Disposal Fees	\$15.00	ton	81	\$1,215.00
	Landscape Rock	\$29.50	ton	4	\$118.00
				Total	\$16,259.33

Revised Items:

Total \$16,259.33 not including GRT

Sales Tax (7.1875%): 1,168.64

Total for all work including revised items:

Total: \$17,427.97

Acceptance of Conditions and Items of Work

Department of Public Utilities: _____
Philo Shelton

Date

Parker Construction: _____
Brad Parker

Date

Name: _____
Print