

**Chp 16 Development Code Update Schedule**

<b>DPS Contract Amendment</b>	<b>Module III Open House</b>	<b>Module III Public Open House</b>	<b>Module III PZ</b>	<b>Module III CC</b>	<b>Chp 16 Public Release</b>	<b>Chp 16 Joint Work Session 1 Session 2 Session 3</b>	<b>Chp 16 pZ Recommend. Hearing</b>	<b>Chp 16 CC Adoption Hearing</b>	<b>Chp 16 PZ Clean-up Recommend. Hearing</b>	<b>Chp 16 CC Clean-up Adoption Hearing</b>
<b>July 26</b>	<b>July 18</b>	<b>August 2</b>	<b>August 10</b>	<b>August 23</b>	<b>Sept 26</b>	<b>October 12, 13, &amp; 14</b>	<b>October 26</b>	<b>December 13</b>	<b>February 2023 22</b>	<b>February 2023 28</b>