

Los Alamos East Downtown MRA Plan - Schedule 11-8-24

Year	2024								2025											
Month	November				December				January				February				March			
Week	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Tasks																				
Draft Plan/Community Presentation Materials to County for review																				
Draft Plan Presentation to Community																				
Revisions to Draft Plan																				
Public Notice 1 and 2																				
Public Hearing/Plan Adoption																				