

Parks Recreation Board Project Updates

PROJECT	General Fund One Time Expense	Parks Small Cap Projects Fund	Capital Improvement Fund	Not Funded	Where at in County Flow?
BMX Update	X				3/25/2021 RFP for Design Build publicized; 3/31/2021 BMI non-mandatory Pre-bid meeting held to discuss project with interested contractors. Three contractors joined the meeting to discuss project and ask questions. 4/2/2021 - Addendum to RFP sent out by Procurement with questions from pre-bid meeting and those received via email or phones.
Urban Park Tennis Courts				X	3/21/2021 - email received for Bob Nolen, President of Los Alamos Tennis Club noting they are recalling this proposal. The LATC plans to submit a new proposal.
County Owned Stables	X				3/2/21 PROS: Asked County Assessor for updated property line assessments. Working on alternate uses for Fire Mitigation; County will review options and then open up some lots. Lot 5 off stable register; Lot 6 will be taken off & used for Animal Control. Remaining lots under review are 48, 115 & 143.
Brewer Arena Lighting		X			3/3/21 PROS: Walked site with contractors from Musco Lighting & Bixby Electric for estimate to include underground wiring, replacement of old utility poles, and lighting to meet lumen study from 2020. Waiting on new cost estimate.
North Mesa Recreation Improvements				X	PROS: Review possible recreational uses for land on North Mesa between stables and San Ildefonso Road.
Barranca Mesa Tennis Courts		X			Scheduled for resurfacing 2021
Project	General Fund One Time Expense	Parks Small Cap Projects Fund	Capital Improvement Fund	Not Funded	Where at in County Flow?
Pump Track / Skills Park	X				FY21 Budget Cycle \$45K approved; staff revisiting cost estimates as was for a portable track, assessments on locations not completed; starting from scratch.
LA/WR Bike Corridor				X	Project on hold.
Pickleball Courts				X	Staff adding pickleball striping to North Mesa tennis courts and looking to repurpose another court in Los Alamos.