

Transmission & Distribution Services LLC.
SERVICES AGREEMENT: AGR24-39a

Task Order No. 10

Date Prepared: 9/4/2025

Task Order Project Title: White Rock Substation T1 Commissioning

Job Cost #: ED7935.

Task Order DPU Project Manager: Dennis G. Astley

Phone: (505)662-8165

Email: dennis.astley@lacnm.us

Task Order Contractor Contact: Kenny Adams

Phone: (505) 344-4234

Email: KAdams@t-d-services.com

Scope of Work:

The Los Alamos County Department of Public Utilities (LACDPU) is needing additional construction support and commissioning assistance for the White Rock Transformer #1 project. Included will be connections of the transformer controls to the switchgear building.

Engineering services are defined in three tasks.

Task 1: Engineering Services

- Test and connect control circuits of the transformer and switchgear building
- Study and create relay settings for the larger transformer that is replacing the previous unit
- Update relay settings in White Rock Substation based on study results
- Provide guidance on substation transformer foundation work and oil containment system
- Update records of substation prints

White Rock Substation			
Task #	Description	Est. Labor (Hrs)	Cost
1	Construction Services	240	\$ 57,350
2	Commissioning	100	\$ 23,000
3	Relay design and programming	180	\$ 41,400
4	Drawing/Record Update	60	\$ 12,000
5	Misc. Field Supplies		\$ 3,000
	15% Contingency		\$ 20,512
	Total		\$ 157,262

Start Work Date: 6/20/26.
Complete Work By: 11/30/26
Invoice actual labor

Estimated Total Cost: (not to exceed amount): **\$ 157,262.00**
GRT: **\$ 12,089.52**
Final Estimate: **\$ 169,351.52**

Current Agreement Total Value	\$ 6,884,298.81	GRT	\$.076875
Total Value of this Task Order	\$ 169,351.52	GRT	\$
Remaining Agreement Total Value	\$ 6,714,947.29		

Acceptance of Conditions and Items of Work

Department of Public Utilities: _____
Name Date

Transmission & Distribution Services, LLC _____
Date

Name: _____
Print