
May 12, 2022
LAPP Mtg.

IRP Draft Plan
Discussion / 

feedback

June 1, 2022
BPU Mtg.

IRP Draft Plan
Discussion / 

feedback

June 21, 2022
Council Mtg.

IRP Draft Plan
Discussion and 

feedback

DOE-NNSA/WAPA
Interagency 
Agreement
Completed
Sept. 2023

August 2022
BPU Resource 

Acquisition Policy 
Update

Advertise RFI
Solar/Wind/BESS

Cost & conditions Precedent
June 2022

RFI closes
DPU Evaluation

Aug. 3, 2022

Advertise RFP
Solar/Wind/

BESS
Sept. 2022

25 MW PPA 2 yr Ext. 
Risk mitigation/buys 
time for Renewable 

development
July 2022

Post 2025 ECA
Tentative Agr.

June 2023

Solar/Wind/BESS
On-line 2027

Transition to 25 MW PPA 2 yr follow-on, 
Jan 2025

May 
2022

June 
2022

July 
2022

Aug 
2022

Sept 
2022

Jan 
2023

June 
2023

Dec 
2030

Jan 
2027

Nov 
2022

Jan 
2025

June 
2026

Explore Generation and Energy Storage Systems

25 MW PPA 
2 yr follow-

on
Sept. 2022

PPA
Solar/Wind/

BESS
Nov. 2022

CFPP COLA 
Submittal
Sept-Nov 

2022

Simple cycle gas plant PPA transition resource on-line 2027
Future Fuel Hydrogen 30% capable

Gas plant 
PPA Sept. 

2022

Purchase market power

July 2022
BPU Resource 

Acquisition Policy 
Update

CFPP 
Decision 
FNTP/off 

ramp
2026

Yes

Yes

No

No

No

Yes

No

Yes
CFPP

On-line 2030

No

Yes

Electrical Generation Resource Acquisition Plan 

BPU

DOE/NNSA

Resource

DPU Staff

LEGEND

ATTACHMENT B




