
  
From: Tushar Patel <tushar@tnjgroup.com> 
Sent: Wednesday, October 13, 2021 9:50 AM 
To: Ungerleider, Daniel <daniel.ungerleider@lacnm.us> 
Cc: Andrus, Paul <paul.andrus@lacnm.us> 
Subject: [EXTERNAL]Marriott request 
  
CAUTION: This email originated from outside of the organization. Do not click links or open attachments 
unless you recognize the sender and know the content is safe. 
  

Dear Mr. Ungerleider, 
  
By way of this email, we would like to ask the Los Alamos County Council to provide an 
extension for the Development and opening of the Marriott Town Place and Conference 
Center to August 31, 2024.  With the current cost estimates for the project we are 
unable to obtain financing for the project.   
  
Cost have gone up significantly since we started this project.  Our development costs 
are $3 million higher than what was projected.  We expect cost to come down and the 
supply chain to improve by Q2 of 2022, at which time we will break ground. 
  
Covid has disrupted our schedule for the project but we are committed to developing the 
hotel and conference center as soon as costs come down and financing is obtained for 
the project.  We have already invested over $500,000.00 in this project and remain 
committed to developing the hotel and conference center. 
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