
Design: AGR19-47 Bohannan Huston
AGR19-47 $2,049,289.00
Amendment No. 1 $88,673.56
Amendment No. 2 $0.00
Amendment No. 3 $411,041.60
Total $2,549,004.16
NMGRT (7.8750%) $200,734.08
Total Design $2,749,738.24

Construction:  IFB22-27  RMCI, Inc.
Contract $25,328,082.17
Change Order No. 1 $69,305.00
Change Order No. 2 $147,987.99
Change Order No. 3 $24,121.11
Change Order No. 4 $176,062.66
Total Construction (including GRT) $25,745,558.93

Total Design and Construction $28,495,297.17

$30 Million Loan Balance $1,504,702.83

White Rock Water Resource Reclamation Facility
Design and Construction Cost as of August 2023
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