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Title

Approval of Amendment No. 4 to AGR19-47 with Bohannan Huston for the Purpose of Engineering
Services for the White Rock Water Resource Reclamation Facility.

Recommended Action

I move that the Board of Public Utilities recommend approval of Amendment No. 4 to AGR19-
47 with Bohannan Huston in the amount of $72,275.00, for a total agreement amount of
$2,621,279.16, plus applicable gross receipts tax, for the purpose of Engineering Services for
the White Rock Water Resource Reclamation Facility and forward to Council for their review
and consideration.

Utilities Manager's Recommendation

The Utilities Manager recommends that the Board approve the motion as presented.

Body

The White Rock Water Reclamation Facility has been under construction since March of 2022. The
White Rock Reclamation Facility is currently in the process of start-up, testing equipment, and will
soon transition the treatment processes over to the new Reclamation Facility. The old plant will be
phased out. SKM, a sub-consultant for Bohannan Huston, is assisting with engineering support to
setup SCADA equipment and software to operate, view what is happening real time, and record data
at the new White Rock Reclamation Facility.

With the change over to the new Ignition software for SCADA in White Rock, this prompted LAC
County staff to pursue transitioning the Los Alamos plant to this new SCADA system at this time. The
Los Alamos SCADA system is outdated and significant upgrades are required soon to maintain
reliability. Upgrading the Los Alamos Plant SCADA software and equipment will keep both plants
consistent in software and equipment facilitating repairs and maintenance. The amount requested for
Amendment No. 4 is $72, 275.00. The total agreement amount is $2,621,279.16. No time extension
is requested from Bohannan Huston and the new system will be completed by July 30, 2025.
Alternatives

If Amendment No.4 to AGR19-47 with Bohannan Huston for Engineering Services for the White Rock
Water Reclamation Facility is not approved, staff will need to work between two different SCADA
systems to check on plant operations between both Wastewater Treatment plants.

Fiscal and Staff Impact

This amendment will be funded by Clean Water State Revolving Loan 110 and it has been pre-
approved by this funding agency. A summary of costs for the project is provided in Attachment B.
Attachments

A - Amendment No. 4 to AGR19-27

B - White Rock WRRF Project Budget Summary May 2024
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