
Los Alamos County 
Community-Wide  
EV Charging Plan 

Stantec Consulting Ltd.

February 6, 2026

Project/File: 1720001020

ATTACHMENT A



ATTACHMENT A



Disclaimer

The conclusions in the Report titled Los Alamos County Public Charging Infrastructure Readiness Plan  are 

Stantec’s professional opinion, as of the time of the Report, and concerning the scope described in the Report. 

The opinions in the document are based on conditions and information existing at the time the scope of work 

was conducted and do not take into account any subsequent changes. The Report relates solely to the specific 

project for which Stantec was retained and the stated purpose for which the Report was prepared. The Report 

is not to be used or relied on for any variation or extension of the project, or for any other project or purpose, 

and any unauthorized use or reliance is at the recipient’s own risk.

Stantec has assumed all information received from Los Alamos County  (the “Client”) and third parties in the 

preparation of the Report to be correct. While Stantec has exercised a customary level of judgment or due 

diligence in the use of such information, Stantec assumes no responsibility for the consequences of any error 

or omission contained therein.

This Report is intended solely for use by the Client in accordance with Stantec’s contract with the Client. While 

the Report may be provided by the Client to applicable authorities having jurisdiction and to other third parties in 

connection with the project, Stantec disclaims any legal duty based upon warranty, reliance or any other theory 

to any third party, and will not be liable to such third party for any damages or losses of any kind that may result. 
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Executive Summary

This Community-Wide EV Charging Plan is an implementation-ready roadmap to support

electric vehicle (EV) adoption through 2050 while maintaining fiscal responsibility, grid 

reliability, and equitable access. It provides a roadmap for Los Alamos County to enable 

community-wide EV adoption and build a reliable and financially sustainable public charging 

network. It aligns with the Los Alamos Climate Action Plan goal to achieve carbon neutrality by 

2050 and supports the New Mexico Clean Car Rule. It is informed by extensive community 

engagement (public meetings and a survey of 516 respondents), coordination with County 

departments and the Department of Public Utilities, a review of state and local policy, and a 

data-driven spatial and financial analysis using Stantec’s proprietary ZEVDecide modeling 

platform. The analysis confirms that the majority of EV charging demand in Los Alamos 

County will be met through home charging, particularly among single-family households. 

However, publicly accessible charging infrastructure remains critical for residents without 

dedicated parking such as in multi-family housing, for visitors, for commuters, and for regional 

travel along key corridors. Based on projected EV adoption scenarios and National Laboratory 

of the Rockies (NLR) benchmarks, the plan identifies a phased need for both Level 2 (L2) and 

DC fast charging (DCFC) infrastructure to meet growing demand while avoiding overbuilding in 

early years.

Using a multi-criteria site suitability analysis, the plan identifies priority public charging 

locations in Downtown Los Alamos and White Rock. Recommended County-owned sites 

include civic facilities, libraries, parks, and community destinations, while additional high-

potential locations for privately owned, publicly accessible charging include grocery stores, 

shopping centers, and employment hubs. These recommendations are summarized below as 

well as in location tables and maps within the report, providing the County with a clear shortlist 

of implementable sites and charger types by phase.

vi
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Summary Table: Recommended EV Charging Locations, Charger Types, and Power Requirements

viiLos Alamos County Community-Wide EV Charging Plan

Mesa Public Library Public 4 
(In progress) 600 kW Present Day 

Municipal Building Public 12 2 265.2kW Present Day 

White Rock Visitor Center Public 2 
(Existing) 95 kW Present Day 

White Rock Senior Center Public 2 
(Existing) 10 kW Present Day 

Justice Center Public 12 8 720 kW Near-Future 
& Phase 2 

WR Overlook Park Public 4 40 kW Phase 1 

Los Alamos Senior Center Public 4 40kW Phase 1 

Urban Park Public 6 60 kW Phase 1 

Aquatic Center 
(Charging with Fleet Vehicles) 

Public 8 80 kW Phase 1 

Ice Rink  
(Charging with Fleet Vehicles) 

Public 8 80 kW Phase 1 

Golf Course Public 6 60 kW Phase 1 

Los Alamos Nature Center Public 2 20 kW Phase 2 

North Mesa Sports Complex Public 6 60 kW Phase 2 

White Rock Fire Department 
(Charging with Fleet Vehicles) 

Public 4 40 kW Phase 2 

Smith's Marketplace (Los Alamos) Private 2 150 kW 
Los Alamos Medical Center Private 16 160 kW 
Los Alamos High School Private 10 100 kW 
Barranca Mesa Elementary 
School Private 10 100 kW 

Wingate by Wyndham Private 5 50 kW 
Los Alamos Co-Op Private 5 50 kW 
Smith’s Marketplace (White Rock) Private 2 150 kW 

Hilltop Shopping Center Private 2 20 kW 

*Phase 1 (2025 – 2035); Phase 2 (2035 – 2043); Phase 3 (2044 – 2050)

Location Ownership L2 Chargers L3 Chargers Anticipated 
Power Phasing* 
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Financial sustainability is a central focus of the plan. A detailed financial model evaluates 

capital costs, operating and maintenance expenses, electricity costs, utilization rates, and user 

fee scenarios for both Level 2 and DC fast chargers. Results indicate that County-owned 

chargers should be deployed selectively at strategic locations and operated on a cost-recovery 

basis through user fees, rather than ongoing subsidies. The plan outlines expected cost ranges 

for equipment and installation, identifies key cost drivers such as electrical upgrades and 

trenching, and provides guidance on pricing strategies needed to support long-term operations.

The recommended implementation strategy follows a phased approach aligned with EV 

adoption growth. Near-future chargers build on existing County investments, including DC fast

charging at Mesa Public Library and Level 2 chargers at the Municipal Building. Phase 1 
focuses on expanding destination-based Level 2 charging at community facilities and

improving geographic coverage in White Rock and residential-serving areas. Phase 2
anticipates expanded DC fast charging to supp ort regional and corridor travel as

utilization increases. Throughout all phases, coordination with the Department of Public 

Utilities is emphasized to align charger deployment with grid capacity, managed charging 

opportunities, and long-term power planning.

Recognizing that the County cannot mandate EV charging installation on private property, the 

plan emphasizes the County’s role as a facilitator and partner. Recommended actions include 

streamlining and standardizing permitting, updating development codes to promote EV-ready 

infrastructure, educating residents and landlords about available incentives, and actively 

pursuing state, federal, and utility funding programs. Public-private partnership models are 

evaluated and recommended as the primary mechanism for scaling charging infrastructure 

beyond County-owned sites.

Together, the technical analysis, financial modeling, and implementation framework position Los 

Alamos County to expand EV charging infrastructure in a manner that is reliable, equitable, and 

financially sustainable. By focusing public investment on strategic locations, leveraging private-

sector deployment, and aligning charging growth with demand and grid capacity, the County can 

support EV adoption while advancing its long-term climate, mobility, and fiscal goals.

viii
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Glossary

Term

Battery Energy Storage 

System (BESS)

A system that stores electricity in batteries for use at a later time. BESS helps 

manage energy demand, provide backup power, and support renewable energy use.

Charging-as-a-Service A business model where a third party installs and operates EV chargers, and the 

site host pays a recurring fee.

Charging Etiquette

(e.g., not occupying a spot after charging is complete).

Corridor Charging Fast-charging infrastructure placed along major travel routes to support long-

distance EV travel.

Destination Charging Level 2 charging stations located at places where people spend extended time, 

such as parks, libraries, or shopping centers.

Environmental 

Exclusion Zones

Areas unsuitable for infrastructure due to ecological sensitivity, such as 

Environmental Justice 

Index

A composite measure of social, environmental, health, and climate burdens used 

to assess equity in infrastructure planning.

EV Adoption Forecast A projection of how many electric vehicles will be owned or operated in a region 

over time, often used to plan infrastructure needs.

Electric Vehicle Supply 

Equipment (EVSE)

The hardware and software that delivers electricity to EVs, including chargers, 

connectors, and network systems.

Feeder Line A part of the electrical distribution system that delivers power from substations 

to end users; relevant for assessing grid capacity.

Make-Ready 

Infrastructure

Electrical infrastructure upgrades (e.g., conduit, wiring, panels) needed to 

prepare a site for EV charger installation.

Multi-Criteria Decision 

Analysis

A decision-making framework that evaluates multiple factors to determine the 

best outcome, often used in site selection.

Peak Load

period, often impacted by EV charging behavior.

Site Suitability 

Analysis

A spatial analysis method used to determine the most appropriate locations for 

infrastructure based on demand, environmental constraints, and existing assets.

Time-of-Use (TOU) 

Pricing

An electricity rate structure where prices vary depending on the time of day, 

encouraging off-peak usage.

Vehicle-to-Grid A technology that allows electric vehicles to discharge electricity back into the 

grid, supporting energy demand management.

ZEVDecide

emission vehicle infrastructure based on multiple criteria.
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Acronyms / Abbreviations

ADA Americans with Disabilities Act

AP-O Airport Protection Overlay

ATSDR Agency for Toxic Substances and Disease Registry

BESS Battery Energy Storage System

BEV Battery Electric Vehicle

CAP Climate Action Plan

CEET Center for Emerging Energy Technologies

CFI Charging and Fueling Infrastructure (Program)

CFR Code of Federal Regulations

DCFC Direct Current Fast Charger

DOE U.S. Department of Energy

DPU Department of Public Utilities (Los Alamos County)

DTLA Downtown Los Alamos

EA4 East Area Feeder 4 (utility network)

EMNRD Energy, Minerals and Natural Resources Department

EPE El Paso Electric

EV Electric Vehicle

EVITP Electric Vehicle Infrastructure Training Program

EVSE Electric Vehicle Supply Equipment

FCEVs Fuel Cell Electric Vehicles

FOAs Funding Opportunity Announcements 

GC General Commercial

GHG Greenhouse Gas Emissions

GIS Geographic Information System

GSD General Services Department (New Mexico)

HB 88 New Mexico House Bill 88, Electric Vehicle Charging Station Zoning Act

IND Industrial District

INS Institutional District

x
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kW Kilowatt

kWh Kilowatt-hour

L2 Level 2 Charger

LAC Los Alamos County

LANL Los Alamos National Laboratory

LED Light Emitting Diode

MCDA Multi-Criteria Decision Analysis

MUTCD

NEVI National Electric Vehicle Infrastructure (Formula Program)

NM CAP New Mexico Climate Action Plan

NMDOT New Mexico Department of Transportation

NM EPSCoR New Mexico Established Program to Stimulate Competitive Research

NMSA New Mexico Statutes Annotated

NLR National Lab of the Rockies

O&M Operations and Maintenance 

PHEV Plug-in Hybrid Vehicle 

PNM Public Service Company of New Mexico

PV Photovoltaic

RFP Request for Proposals

RFI Request for Information

SFR Single-Family Residential

TOU Time-of-Use (electric rate)

UL Underwriters Laboratories

USDOT United States Department of Transportation

VMT Vehicle Miles Traveled

VTO

ZEV Zero-Emission Vehicle
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Los Alamos County Community-Wide EV Charging Plan 
1 Introduction 

1 

1 Introduction 

This document presents the results of the Los Alamos County Fleet Conversion Plan and Community-Wide 
EV Charging Plan project. The Community-Wide EV Charging Plan component of this project focuses on 
strategies to enable EV adoption by the people who live, work, and visit Los Alamos County (the County). 
This effort aligns with the County's Climate Action Plan goal of achieving carbon neutrality by 2050, with EV 
adoption serving as one of many strategies to achieve this goal. Supporting EV adoption will require a 
significant increase in charging infrastructure. While most people will charge at home, publicly accessible 
charging will play an important role in the EV charging ecosystem. Based on the approach of other 
counties, it is recommended that much of this infrastructure be privately funded, operated, and maintained, 
similar to the business model of fueling stations. In some cases, such as the charging stations located at 
the Los Alamos County Municipal Building, infrastructure will be publicly owned. In these cases, the County 
will seek a sustainable funding approach that offsets the costs of providing charging with user fees. The 
County does not intend to subsidize the cost of building, operating, and maintaining the EV charging 
infrastructure. 

This document considers several topic areas: 

• An introduction providing an overview of the project.

• A summary of what we heard from the Los Alamos community in developing this plan.

• Relevant plans and policies in the County and New Mexico.

• Technical analysis such as future charging demand, site suitability analysis, and the impacts of EVs
to the County electricity grid.

• Steps to implement the recommendations in this plan including business models, County roles and
responsibilities, covering operating costs with user fees, and potential outside funding opportunities.

1.1 Project Scope 

This project is comprised of two related tasks: 

• Public and Partner Engagement:
o Engagement Plan: Develop a comprehensive strategy for involving partners and the public

in the planning process, ensuring their input and support.
o Advisory Meetings: Conduct regular meetings with key partners, including the County

Council, County Staff, Environmental Sustainability Board, and Board of Public Utilities.
• Community-Wide EV Charging Plan: Analyzes the policies and infrastructure needed to

encourage public adoption of EVs in the County. It will focus on future charging demand, site
selection for additional infrastructure, energy/power requirements, and equipment options, that is:

o Contextual Scan and Assessment: Synthesizes relevant local, state, and federal legislation
that will impact the deployment of EV charging infrastructure, including zoning and
permitting.
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o Site Selection: Identifies optimal locations for new charging stations based on factors such
as demand, suitability, equity, and accessibility.

o Implementation Plan: Conduct business model assessments and return on investment
analyses to inform the deployment timelines.

2 Engagement  

2.1 Public Engagement Presentations 

As part of this project, the team conducted targeted engagement with three key County bodies: the County 
Council, the Environmental Sustainability Board, and the Board of Public Utilities. Each group has been 
engaged twice over the course of the study. The first round of meetings focused on presenting project 
goals, sharing early findings, and gathering input on priorities such as charging locations, cost 
considerations, fleet needs, and long-term system impacts. The second round of meetings provided an 
opportunity to share draft recommendations and refine them based on each group’s comments. Feedback 
from these groups played a significant role in shaping the final recommendations, and their collective input 
was incorporated throughout the report to ensure it reflects local priorities, technical realities, and long-
range community goals. 

2.2 Public Visioning Session 

As part of the planning process, the County hosted a public meeting and virtual engagement session on 
May 12, 2025, to better understand the community’s priorities for EV infrastructure. Participants shared 
input both in person and online, offering valuable insights into the challenges and opportunities surrounding 
EV adoption. 

Charging availability and convenience emerged as one of the strongest themes. Many participants 
expressed concern about the limited number of fast chargers in Los Alamos and White Rock, particularly 
noting that existing locations are out of the way from commonly accessed destinations such as grocery 
stores, dining areas, and shopping centers. 

Affordability and accessibility were also major priorities for the community. Residents urged the County to 
keep charging costs reasonable and raised concerns about how time-of-use pricing, especially between 5 
p.m. and 11 p.m., might affect public charging.

Participants also highlighted key locations where new charging stations would be most helpful, with grocery 
stores emerging as a top priority. Community members consistently emphasized placing chargers in 
everyday destinations such as libraries, visitor centers, parks, and trailheads to support daily routines and 
tourism. 

Additional feedback pointed to the importance of resiliency, education, and innovation. Residents 
expressed interest in solar roofing, multiple charging providers for redundancy and pricing, and public 
education on EV charging etiquette. 
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The engagement also generated thoughtful questions about how the County will approach this transition. 
Participants sought clarity on charger ownership and maintenance responsibilities, cost recovery, and 
safety measures such as vandalism protection. 

Overall, the public meeting and virtual comments represented a strong community interest in accelerating 
the transition to EVs while ensuring that the process remains affordable, accessible, and community-
oriented. Residents want a clear timeline and equitable solutions, especially for those without access to 
home charging. 

2.3 Survey Results  

As part of this study, a community survey was conducted to gather input on EV adoption, charging 
preferences, travel behaviors, and related considerations. The survey received 516 responses, primarily 
from individuals living or working in the County. The survey covered topics such as demographics, 
transportation habits, barriers to EV ownership, priorities for a local charging network, and preferred 
charging locations. The full set of questions and responses is presented in Appendix A. 

While these findings provide useful insights into community perspectives, they should be interpreted as 
indicative rather than definitive. The sample primarily reflects those who chose to respond, many of whom 
are homeowners, higher-income earners, and frequent drivers, which may shape the results and limit their 
generalizability to the broader population. Nonetheless, these responses offer valuable guidance for 
understanding local attitudes toward EVs and charging infrastructure. 

2.3.1 Demographics  

Survey participants were predominantly County residents (66%), with 31% working within the county and a 
small share identifying as students (1%). Most respondents lived in single-family homes (83%), while only 
13% lived in multi-family units (either owned or rented). This suggests that many participants may have 
access to private parking, which has implications for their EV charging preferences. 

The age profile skewed toward mid-to-older adults, with 35–54-year-olds making up 33% of respondents, 
followed by 55–64-year-olds (18%) and 65+ residents (22%). Household incomes were generally high: 41% 
reported earning over $150,000 annually, and an additional 21% earned between $100,000–$149,000. In 
terms of race and ethnicity, 62% identified as White and 13% as Hispanic, Latino, or Spanish origin, while 
32% preferred not to answer. As a reference point, the census reports 70% of Los Alamos County residents 
are white and 18% are Hispanic. Additionally, 18% of County residents are over age 65. 

These demographics suggest that the survey largely reflects the views of higher income, established 
homeowners with consistent access to private vehicles and parking. This context may influence their 
perspectives on EV ownership and charging infrastructure. 

2.3.2 Travel Patterns and Transportation Characteristics  

The survey results indicate that private vehicle use dominates local travel behavior. Driving alone was 
reported as the primary mode for 57.7% of respondents, while 20.8% regularly drive with others. Alternative 
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modes such as walking (7% most of the time) and cycling (5.4% most of the time) were far less common. 
Public transit use remains low, with 47% of respondents reporting they never use it. 

Access to personal vehicles is nearly universal, with 99% of respondents reporting regular access to a car. 
Parking at home is largely private and convenient, with 83% parking in their own garage or driveway, and 
only 14% using on-street parking. At workplaces, shared off-street parking lots with open parking (50%) 
were most common, while 43% reported that workplace parking was not applicable to them (likely due to 
remote work, unemployment, or retirement). 

These patterns suggest that home-based charging may be feasible for most survey participants due to high 
rates of homeownership and private parking access. However, the needs of residents without dedicated 
parking, such as those living in multi-family housing, may require separate consideration when planning 
public charging infrastructure. 

2.3.3 Barriers to EV Ownership 

Although 175 respondents reported already owning a battery electric vehicle (BEV) or plug-in hybrid electric 
vehicle (PHEV), other respondents identified key reasons for not adopting one (Figure 2-1). The most 
frequently cited barriers were concerns about long-distance travel (27%), high purchase costs (15%), and 
concerns about vehicle reliability, such as battery lifespan and cold-weather performance (13%).  

Charging access also emerged as a barrier, with 11% citing lack of home charging options and 7% 
identifying gaps in workplace or errand-based charging. Additionally, 10% expressed concerns about the 
environmental and social costs of battery manufacturing.  

Figure 2-1: 517 Respondents' Barriers to EV Adoption. “Please select the top 3 considerations that have 
prevented you from buying/leasing one” 

These findings may indicate that range anxiety, upfront affordability, and charging availability remain major 
considerations for non-adopters, alongside broader concerns about battery technology and environmental 
impact. These findings helped to inform the recommendations in this report.  
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2.3.4 Priorities for Charging Network 

When asked to rank priorities for building a countywide charging network (Figure 2-2), respondents most 
frequently selected: 

• Reliable equipment (19%) 
• Widespread availability throughout the county (17%) 
• Ease of use, including convenient payment and wayfinding (15%) 
• Low charging costs for users (11%) 

Other considerations included safety (8%), equitable access (7%) (e.g., serving low-income communities or 
people without dedicated parking), and charger aesthetics (2%).  

Figure 2-2: 517 Respondents' Priorities for EV Charging in Los Alamos. “Please select your top 3 priorities 
in building a charging network for Los Alamos County.” 

 

These priorities suggest that residents may value a network that is dependable, affordable, and broadly 
distributed, with attention to equity in charger placement.  

2.3.5 Mapping Inputs 

When asked about preferred charger locations in the written response, Smith’s Grocery Store (14%), the 
libraries (9%), and White Rock (5%) were among the most commonly mentioned sites, alongside other 
community hubs like parks and central gathering areas This may point to a preference for chargers located 
at familiar, high-traffic community destinations. Some respondents chose to markup a map provided 
through the survey, and the results are pictured in Figure 2-3. 48 contributions were made, with many 
concentrated along Trinity Drive and Central Avenue. Full results are available in Appendix A. 

Comments on open-ended question about charging station locations: 
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• Downtown areas and commercial hubs: Frequent mentions of locations like Smith's, Los Alamos 
National Lab (LANL), schools, parks. 

• Skepticism of public investment: Some comments opposed county-funded charging infrastructure, 
preferring market-driven solutions. 

• Home charging: Some emphasized home charging as sufficient or more efficient than public 
stations. 

Figure 2-3: Interactive Map Results for Preferred Charging Locations 

 

2.3.6 Charging Preferences 

Home charging was viewed as the most useful option, with 55.6% rating charging at a private garage, 
driveway, or owner parking space as “very helpful”. Workplace charging (32.8%) and fast-charging stations 
along highways (49.7%) were also seen as highly valuable. The selectable options for each charging type 
were “Very helpful”, “Somewhat helpful”, “Not very helpful”, and “Not helpful at all”. 
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Destination charging at shopping, dining, and recreational sites received moderate support (~28% “very 
helpful”), while charging in shared residential parking was rated as “unhelpful” by more than half of 
respondents (56.5%). These responses may reflect the high proportion of single-family homeowners in the 
sample, who already benefit from private parking.  

2.3.7 Propensity for EV Ownership 

Survey responses provide useful insight into current vehicle ownership and residents’ willingness to adopt 
electric vehicles in the future. 

Most respondents reported owning gasoline- or diesel-powered vehicles (406 responses), though hybrid 
vehicles (79), plug-in hybrids (34), and battery electric vehicles (152) are also represented. This indicates 
that while Internal Combustion Engine (ICE) vehicles remain dominant among respondents, a sizeable 
portion of the sample has already adopted electric or partially electrified options.  

When asked about future purchases, responses reflected a broad range of attitudes toward EV adoption 
(Figure 2-4). Some respondents reported already owning a plug-in hybrid or fully electric vehicle (35%), 
while others indicated that their next vehicle would likely be electrified or that they were open to considering 
one in the future (24%). A significant portion (29%) of respondents, however, expressed no current interest 
in purchasing or leasing an EV. 

Figure 2-4: 516 Respondents’ Current EV Ownership and Interest in Future Adoption. “Have you 
considered buying or leasing a battery electric or plug-in-hybrid vehicle?” 

 

While these results cannot be generalized to the entire County population, they do suggest that within this 
sample, there is a notable level of familiarity with EVs and varying degrees of openness to future adoption. 
At the same time, responses elsewhere in the survey point to persistent concerns, such as cost, charging 
access, and range, that may influence decision-making for those who are undecided or hesitant.  

2.3.8 Other considerations 

Community feedback also pointed to several additional steps that could support the EV transition. Many 
respondents emphasized the importance of financial incentives, such as tax credits, rebates, and other 
forms of financial assistance to lower the cost of EV ownership. Vehicle availability was another recurring 
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theme, with participants expressing a desire for more options, particularly larger plug-in hybrids and SUVs 
that better meet family or utility needs. In addition, some respondents mentioned the need for public 
education and electrical infrastructure improvements to help make EV adoption more practical and better 
understood. 

In more general comments, community members expressed a range of perspectives on government 
involvement in EV programs. Several respondents voiced frustration or opposition to what they viewed as 
government overreach or unnecessary investment in EVs, while others offered supportive and encouraging 
messages, expressing appreciation for local and state efforts to advance clean transportation. 

Open-ended responses provided additional context to these themes. Cost-related measures, such as 
incentives for vehicle purchases or home charging installation, were the most frequently suggested actions 
(12%), followed by home solar incentives (2%). Some respondents expressed skepticism about public 
investment in EV infrastructure, raising concerns about the use of taxpayer dollars for these programs. 
Others highlighted the importance of education and outreach to help residents better understand EV 
ownership and charging options. 

Overall, these insights suggest that while many respondents are already engaged with or open to EV 
adoption, expanding charging options, reducing upfront costs through incentives, and improving community 
awareness could be key to supporting broader adoption. The results also point to a need for balancing 
investments in EV infrastructure with public concerns about cost and equity. 

2.4 Public Comments on Draft Plan 

The last part of the public engagement effort for this project included the publication of this Community-
Wide EV Charging Plan Draft in early December 2025, following one last in-person community engagement 
meeting held on December 3rd. The draft was released for public review, and feedback has been received 
and integrated as appropriate. 

During the public comment period, several commenters expressed concern that charging infrastructure was 
not adequately serving White Rock and residential areas more broadly. Feedback repeatedly noted that 
there were not enough chargers in White Rock, and that the recommended locations appeared overly 
concentrated around county and civic facilities rather than being distributed throughout residential areas 
where home charging is most challenging, particularly for multifamily housing and North Community.  

In addition, commenters raised general questions about the data sources and assumptions underlying the 
analysis, including home-charging rates, charging timing behavior, and how local housing conditions were 
reflected in the model. Several comments asked for clearer explanations of where assumptions came from, 
how national or academic sources apply to Los Alamos, and where local judgment was used to supplement 
model results. A major takeaway from the comment period was the need to more clearly describe and 
contextualize the data sources, assumptions, and limitations used in the study.  

In direct response to this feedback, the plan has been updated to add four new charging locations to better 
address residential access and equity concerns. These additions help rebalance charger distribution toward 
residential areas while clarifying how both public and private sites contribute to meeting community 
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charging needs: White Rock: Smith’s grocery and Overlook Park, Los Alamos: Hilltop Shopping Center and 
Urban Park. 

3 Contextual Scan and Assessment  

3.1 Planning Context Review  

The County is well-positioned to support the transition to EVs through a combination of existing statewide 
legislation, local planning efforts, and national guidance. The following section summarizes relevant plans 
and policy frameworks that influence EV adoption and emissions reduction in the County.  

3.1.1 Statewide Plans with Relevance to EV Adoption and Emissions 
Reduction  

Several New Mexico state-level initiatives are shaping EV policy and infrastructure planning: 

• Executive Order 2019-0032: Sets a target of 45% GHG emissions reduction by 2030 compared to 
2005 levels, providing overarching climate direction. 

• Clean Car Rule (2023)3: Requires that, starting in 2026, 43% of all new light-duty vehicles and 
15% of all new heavy-duty vehicles shipped to dealerships must be ZEVs, with these targets 
increasing over time.  

• Clean Car and Charging Tax Credit (2024)4: Offers up to $3,000 in tax credits for the purchase or 
lease of EVs, PHEVs, and fuel cell vehicles, along with incentives for EV charging equipment. 
Expires in 2030. 

• New Mexico Priority Climate Action Plan (2024)5: Includes EV-relevant measures such as clean 
freight corridors, truck incentives, and public electrification. 

• New Mexico Climate Action Plan (2025)6: The latest New Mexico Climate Action Plan (NM CAP) 
increases the carbon intensity reduction target for the Clean Transportation Fuel Program from 30% 
by 2040 to 50% by 2050. 

 

 

 
2 https://www.governor.state.nm.us/wp-content/uploads/2019/01/EO_2019-003.pdf  
3 https://www.env.nm.gov/climate-change-bureau/transportation/  
4 https://www.emnrd.nm.gov/ecmd/clean-car-charging-unit-tax-credit/  
5 https://www.env.nm.gov/climateaction/wp-content/uploads/sites/39/2024/03/New-Mexico-Priority-Climate-Action-Plan-2024-03-01.pdf  
6 NTAzY2UwMjRhN2JlMDZiZTNlNmUyNDUwNl8yMTMxNzc~.pdf 
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• New Mexico 2045 Long-Range Transportation Plan7: Supports the transition of the state fleet to 
EVs and includes strategies for improving system resiliency.  

• New Mexico National Electric Vehicle Infrastructure (NEVI) Plan (2022): Outlines nine goals for 
statewide EV infrastructure deployment, including resiliency, user experience, equitable access, 
and workforce development. The plan recommends contractor Electric Vehicle Infrastructure 
Training Program (EVITP) certification and includes implementation considerations that the County 
can integrate into local planning efforts.  

• 2024 Updates to New Mexico Commercial and Residential Energy Conservation Codes: 
Mandates that new commercial facilities (including apartment and retail centers) provide EV-ready 
parking spaces. New homes must also be constructed with adequate electrical capacity to support 
future EV charging.  

Collectively, these initiatives establish a strong policy framework that is expected to accelerate EV adoption 
in New Mexico and provide clear direction for the County as it plans for local charging infrastructure and 
electrification efforts.  

3.1.2 Local Plans with Relevance to EV Adoption and Emissions 
Reduction  

The County has incorporated EV strategies into several of its key planning documents: 

• Los Alamos County Climate Action Plan (2024)8: Identifies transportation as the largest source 
of emissions and includes “Strategy T1: Expand EV infrastructure and Adoption,” which supports 
public education, fleet conversions, and mapping infrastructure needs in collaboration with local 
institutions. 

• Los Alamos County Fleet Conversion Plan: Stantec is supporting the County by developing an 
overview and assessment to help guide their transition to zero-emission fleet technologies. 

• Los Alamos County Department of Public Utility Integrated Resource Plan (2022)9: Proposes 
EV penetration scenarios for light-, medium-, and heavy-duty vehicles as part of broader 
decarbonization efforts.  

 

 

 
7 https://www.dot.nm.gov/planning-research-multimodal-and-safety/planning-division/nmdots-long-range-statewide-transportation-plan/  
8 https://www.losalamosnm.us/files/sharedassets/public/v/2/departments/county-manager/documents/losalamoscap_20241104-

reduced.pdf  
9 https://www.losalamosnm.us/files/sharedassets/public/v/1/departments/utilities/documents/integrated-resource-plan-irp-2022-final-

report.pdf  
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• Electrification Plan for Los Alamos County: Evaluated the impacts of community-wide vehicle 
electrification and associated charging, and modeled adoption scenarios to inform infrastructure 
planning and investment decisions. 

• Strategic Leadership Plan (2025)10: Emphasizes net-zero GHG targets and integration of 
sustainability into operations.  

• Los Alamos Downtown Master Plan (2021): Recommends incentives in parking standards to 
encourage EV station installation and improve visibility through wayfinding. 

• Tourism Strategic Plan (2016)11: Supports multimodal options, including EVs, to reduce reliance 
on single-occupancy vehicles.  

• Distribution System Electrification Study (2025)12: This Study by 1898 & Co., part of Burns & 
McDonnell, is a comprehensive examination of the impact of electrification on the local power grid 
and the county’s plan for decarbonization. 

• Northern Pueblos Regional Transportation Plan (2023): Includes a “Mobility & Accessibility” 
goal aimed at minimizing transportation’s climate impact. Relevant strategies include: 

o Connecting economic development with EV network expansion 

o Encouraging regional education on EV/alternative fuels  

o Tracking county- and regional-level fleet data  

o Supporting public and private EV fleet transitions  

Together these plans demonstrate the County’s commitment to integrating EV adoption into broader 
sustainability, transportation, and economic development strategies, creating a foundation for coordinated 
local and regional implementation.  

3.1.3 Local Planning Efforts in New Mexico  

To help ground this plan in real-world examples, the project team reviewed peer jurisdictions within New 
Mexico that are actively advancing EV policy and infrastructure deployment. These communities provide 
relevant, scalable models for Los Alamos County given their similar regulatory context, climate conditions, 
and reliance on state-level programs such as the New Mexico Clean Car Rule and the NEVI program. 

 

 

 
10 https://www.losalamosnm.us/files/sharedassets/public/v/3/government/council/documents/2025-strategic-leadership-plan.pdf  
11 https://www.losalamosnm.us/files/sharedassets/public/v/4/departments/economic-

development/documents/lactourismstrategicplan.pdf  
12 electrificationstudy-finalstamped20250725.pdf 
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Peer benchmarking serves two purposes in this assessment. First, to identify approaches that have proven 
effective within the same legislative and utility environment. The second purpose is to highlight policy and 
implementation practices that the County could adapt to its own needs. The examples below are focused 
on Albuquerque and Santa Fe because both cities are among the state’s most advanced in EV planning, 
have publicly available program documentation, and represent urban and mid-sized community contexts 
respectively. 

• City of Albuquerque 

o Implemented a Green Vehicle Permit program offering two hours of free parking for 
qualifying low-emission vehicles. 

o Launched the Affordable Mobility Platform, a discounted EV carshare pilot to expand 
access to clean transportation. 

o Adopted a policy mandating ZEV purchases for new municipal fleet acquisitions, with 
limited exceptions. 

• City of Santa Fe 

o Established a long-range sustainability plan that aims to ensure all areas of the city are 
within five miles of an EV charging station, promoting equitable geographic access to 
charging infrastructure. 

Together, these examples demonstrate how municipalities are combining incentives, accessibility targets, 
and public-sector leadership to accelerate EV adoption. For Los Alamos County, these lessons underscore 
the value of aligning local actions, such as fleet conversion policies, parking incentives, or regional 
coordination, with broader state and federal frameworks. Incorporating similar approaches can help the 
County enhance public engagement, streamline procurement, and strengthen its position for future funding 
opportunities. 

3.2 Permitting, Code, and Zoning Assessment  

The County and the State of New Mexico have enacted a comprehensive regulatory framework to support 
the deployment of EV charging infrastructure. The following sections summarize current code provisions, 
permitting processes, and infrastructure requirements.  

3.2.1 Zoning  

New Mexico’s Electric Vehicle Charging Station Zoning Act (HB 88), effective July 1, 2025, classifies EV 
charging stations as permitted uses in all zoning districts, eliminating the need for use variances. The Act 
mandates that all local zoning authorities, including the County, implement expedited administrative 
processes for EVSE permitting reviews, limited solely to code compliance.  
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Locally, the Los Alamos County (LAC) Code of Ordinances (2025) further encourages EV charger 
installation by allowing a single charging station to be credited as meeting the requirement for two parking 
spaces in downtown Los Alamos, White Rock, and all mixed-use or non-residential zones. 

3.2.1.1 Minimum Parking Requirements for EV Charging  

New Mexico’s 2024 Commercial and Residential Energy Conservation Codes specify minimum Electric 
Vehicle Supply Equipment-installed and EV-capable requirements for new development. The table below 
summarizes these requirements.  

Table 3-1: Required EV Power Transfer Infrastructure13 

Occupancy EVSE Spaces *EV Capable Spaces 

Group A – Assembly  5% 10% 
Group B – Business  5% 5% 
Group E – Educational  5% 5% 
Group F – Factory/Industrial  2% 5% 
Group H – High-Hazard  1% 0% 
Group I – Institutional  5% 10% 
Group M – Mercantile  5% 10% 
Group R-1 – Transient Residential  5% 15% 
Group R-2 – Permanent Residential  5% 15% 
Group R-3 and R-4 – Homes (single/two-family residences) and 
Care Facilities 

2% 5% 

Group S exclusive of Parking Garages – Storage 1% 0% 
Group S-2 Parking Garages – Storage 5% 10% 

These codes are based on the International Energy Conservation Code and aim to future-proof new 
construction. Additionally, accessible EV charging stations may count as two standard parking spaces, per 
HB 88.14 

3.2.2 Site Layout and Design Requirements  

The site layout requirements and design requirements for EV charging infrastructure in the County vary 
depending on the funding source and project type. 

Locally and State-Funded Installations 

 

 

 
13 https://www.law.cornell.edu/regulations/new-mexico/N-M-Admin-Code-SS-14.7.9.12  
14 HB0088: www.nmlegis.gov/Sessions/25%20Regular/bills/house/HB0088.HTML 
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Projects that do not utilize federal funding are subject to state and local requirements, including ADA 
accessibility requirements, as well as emerging U.S. Access Board recommendations for accessible EV 
charging stations (see Appendix B).  

These requirements ensure baseline compliance with building, electrical, and accessibility codes but do not 
mandate the broader operational and technical standards established under federal programs.  

Federally Funded Installations (NEVI and Federal-Aid Highway Projects)15 

Projects funded under the NEVI Formula Program or with Title 23, U.S.C. funds for publicly accessible EV 
chargers must comply with the Federal Highway Administration’s Final Rule (23 CFR Part 68016). This rule 
was established under the Bipartisan Infrastructure Law to create a convenient, reliable, and interoperable 
national EV charging network and sets uniform standards for federally funded chargers. 

For site layout and design, the rule requires: 

• Standardized Charger Configurations: Stations must meet minimum port counts, connector 
types, and power levels to ensure consistency across the national network.  

• Accessibility and Placement: Sites must comply with ADA accessibility requirements, including 
accessible routes, space dimensions, and clearances, ensuring that chargers are usable by 
individuals with disabilities.  

• Traffic Control and Signage: All on-premises and roadway signage must follow the Manual on 
Uniform Traffic Control Devices (MUTCD) and related Title 23 regulations to provide consistent 
wayfinding and pricing transparency. 

• Network Connectivity and Data: Chargers must be networked to allow for remote monitoring, 
diagnostics, and real-time data sharing on location, pricing, and charger availability through public 
mapping applications.  

• Technician Qualifications: Installation and maintenance must be performed by qualified 
technicians with appropriate training and certifications, supporting safe and high-quality 
deployment. 

These requirements ensure that federally funded chargers are reliably sited, consistently designed, and 
interoperable with the broader national charging network. Even for projects that are not federally funded, 
adopting these NEVI-aligned standards can improve interoperability, user experience, and readiness for 
future funding opportunities. At the time of this report, this Rule remains in effect and NEVI funds are still 
available. 

 

 

 
15 https://www.govinfo.gov/content/pkg/FR-2023-02-28/pdf/2023-03500.pdf  
16 https://www.ecfr.gov/current/title-23/chapter-I/subchapter-G/part-680  
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3.2.3 Accessibility Considerations  

Accessibility standards for EV charging infrastructure are still evolving, with federal guidelines continuing to 
be updated as EV adoption becomes more widespread. Current recommendations from the U.S. Access 
Board17 provide a foundation for ensuring accessible design, although regulatory clarity is expected to 
improve over time.  

Throughout this planning process, the project team met with County staff to clarify how ADA requirements 
should apply differently to County fleet charging and public-facing charging. Fleet-only charging areas, 
which are used exclusively by County operators, are not required to meet the same accessibility standards 
as public chargers. However, County staff emphasized that internal policies still call for reasonable 
accommodation and barrier-free access wherever it is practical to provide it. By contrast, all public-facing 
charging sites must follow the applicable ADA standards, including the Access Board’s EV charging 
guidance and the Public Right of Way Accessibility Guidelines draft standards for access routes, 
maneuvering space, and charger operability.  

Los Alamos County has also adopted an internal ADA policy that reinforces these expectations and guides 
implementation across all facilities. Referencing the County’s policy alongside federal guidelines provides a 
consistent framework to ensure that any new charger installation, whether public or fleet, supports 
accessibility, safety, and compliance as the regulatory landscape continues to evolve. 

Given the evolving nature of these requirements, it is recommended that legal counsel be consulted to 
assess any potential compliance risks associated with ADA regulations and the placement of EV Charging 
infrastructure.  

Furthermore, the NM State NEVI Plan provides useful details about EV charging site installation options to 
minimize risks from extreme weather and other events (Table 3-2). The County should develop 
maintenance protocols tailored to each of these events.   

 

 

 
17 www.access-board.gov/guidance.html#guidance-on-the-americans-with-disabilities-act-ada-accessibility-standards  
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Table 3-2: Risk and Resiliency Strategies for EV Chargers (from NMDOT 2022)18   

 

3.2.4 Permitting Requirements to Install Chargers  

The Electric Vehicle Charging Station Zoning Act (the Act), effective July 1, 2025, establishes statewide 
standards for permitting EV charging stations in New Mexico.19 The Act ensures that EV charging 
infrastructure is treated as a permitted use and accessory use in all county and municipal zoning districts, 
eliminating the need for a variance.  

The Act also clarifies that parking spaces equipped with EV chargers count toward minimum parking 
requirements, with accessible EV charging spaces counting as two standard spaces. These provisions are 
designed to remove procedural barriers, promote uniform permitting, and accelerate the deployment of 
charging infrastructure across jurisdictions in New Mexico.  

 

 

 
18https://www.nmlegis.gov/handouts/TIRS%20100322%20Item%201%20DOT%20NM%20EV%20Infrastructure%20Deployment%20Pl

an%20220713.pdf  
19 https://www.nmlegis.gov/Sessions/25%20Regular/bills/house/HB0088.HTML  
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3.3 County Structure and Workforce Considerations   

3.3.1 Organizational Structures within the County  

The County’s organizational permitting structure involves multiple departments, each managing specific 
responsibilities. While this ensures comprehensive coverage, it also leads to siloed workflows, which can 
complicate permitting and project coordination.  

Key Departments and Their Responsibilities: 

• Community and Economic Development Department oversee the zoning, site planning, land-
use planning, and building permit review process. This department serves as a primary point for 
development-related applications. In addition to local reviews, EV charging projects typically require 
a state-issued electrical permit, which introduces an additional step in the approval process. 
Coordinating early with both the County and the appropriate state permitting authority can help 
applicants navigate these parallel requirements and reduce delays during design and installation. 

• Department of Public Utilities (DPU) handles grid interconnection, rate-setting, electricity 
provision, and maintenance oversight. 

• Public Works - Engineering & Capital Projects handles capital improvements, roadway design, 
and facility upgrades, including parking and site layout modifications. 

• Sustainability Division coordinates the County’s climate action initiatives, tracking goals for 
energy efficiency, emissions reduction, and community-wide sustainability programs. 

• Fire Department (Fire Marshal’s Office) enforces fire and life-safety codes, reviewing plans for 
compliance with emergency access and safety requirements. 

• County Council and the Board of Public Utilities provide governance and policy oversight, 
approving budgets, projects, and strategic priorities across departments 

• The Environmental Sustainability Board serves as an advisory board to County Council on 
various initiatives and helps gather public inputs on environmental topics. 

While this structure provides clarity of roles, it also creates fragmentation when projects span multiple 
departments. For instance, infrastructure projects may require input from Community and Economic 
Development, DPU, Public Works, and Fire, which may leave applicants to navigate separate processes 
and points of contact. To overcome this challenge, there is an active internal EV working group overcoming 
these silos that includes staff members from DPU, Fleet, Engineering, and Procurement. 

3.3.2 Workforce  

Developing and sustaining the County’s EV charging infrastructure will require a skilled and adaptable 
workforce to support system design, installation, operations, and maintenance. A coordinated, cross-sector 
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approach involving local government, educational institutions, utilities, and private industry will be essential 
to building the talent pipeline needed for long-term success.  

At the programmatic level, prioritizing workforce development initiatives can help reduce barriers to 
education and employment, particularly for individuals from economically disadvantaged backgrounds. 
Integrating workforce training components into procurement and contracting processes will allow the 
County to align local investment in EV infrastructure with broader economic development and equity goals.  

The State of New Mexico has begun to lay the foundation for a robust EV workforce through a series of 
targeted initiatives: 

• New Mexico Established Program to Stimulate Competitive Research (NM EPSCoR): A multi-
year coalition funded by the National Science Foundation, NM EPSCoR supports the development 
of a future-ready STEM workforce. It brings together research universities, national laboratories, 
utilities such as the Public Service Company of New Mexico (PNM), and other stakeholders to build 
state-level capacity for innovation and training in clean energy technologies.  

• New Mexico MICROGrid Center: A component of NM EPSCoR, this interdisciplinary initiative 
focuses on next-generation electric power systems, including workforce training related to 
microgrids and EV charging infrastructure. The program integrates applied research and technical 
education to prepare workers for emerging roles in energy resilience and power distribution.  

• Center for Emerging Energy Technologies (CEET): Located at the University of New Mexico, 
CEET contributes to statewide efforts to modernize the electrical grid and integrate renewable 
energy technologies. CEET’s mission includes training practitioners capable of supporting EV 
infrastructure as part of the broader transition to clean energy.  

By leveraging these programs and continuing to collaborate with state and regional partners, the County 
can help ensure a well-prepared workforce is in place to support its EV goals, while also creating 
opportunities for local job growth and economic resilience.  

3.4 National and Global Trends  

The adoption of EVs is driven by a range of national and community-level trends that reflect the interplay 
between technological innovation, infrastructure development, and public policy. These systemic factors 
shape the pace and scale of EV integration into transportation networks. 

One of the most critical enablers of the electric vehicle transition is battery evolution, which requires 
sustained investment in research, development, and infrastructure. Advances in battery technology are 
essential to reducing costs, improving performance, and addressing regulatory challenges around safety, 
which seek to standardize safety protocols and bolster public trust in EVs. While costs have decreased, 
high vehicle pricing remains a significant barrier as EVs typically carry a higher upfront cost than ICE 
vehicles. This challenge is compounded by the urgent need for widespread fast-charging networks, which 
demands coordinated public and private investment to meet the growing demand.  
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Infrastructure planning plays a central role in the EV transition. Residential charging access hinges on 
urban planning that addresses the needs of multifamily housing and densely populated areas, while public 
charging infrastructure must expand strategically to close coverage gaps. Additionally, the management of 
battery degradation and cold-weather performance challenges requires investment in recycling programs, 
grid adjustments, and resilient infrastructure design to ensure that EVs function reliably across climates and 
over the long term.  

In addition to these technological and infrastructure challenges, the production of EV batteries raises 
important ethical and social considerations. The extraction of lithium and other rare elements needed for 
battery production often carries significant environmental impacts, such as habitat destruction, water 
contamination, and soil degradation, which can disrupt local ecosystems. Mining operations in some 
regions have also been linked to human rights concerns, including unsafe working conditions, child labor, 
and exploitation of local communities. As global demand for these material increases, resource scarcity and 
geopolitical tensions over access to critical minerals pose risks to the long-term sustainability of battery 
production. These challenges are not unique to electric vehicles; conventional gasoline vehicles also rely on 
extensive mining and resource extraction with well-documented environmental and social impacts. 
However, they underscore the need for responsible sourcing, recycling initiatives, and continued 
innovations in alternative battery technologies.  

Despite these challenges, the societal benefits of EV adoption are significant. Reduced emissions and 
improved public health outcomes contribute to cleaner air, healthier communities, and reduced healthcare 
costs. Noise reduction enhances quality of life, especially in urban environments. Economic growth driven 
by EV adoption fosters job creation, technological advancement, and regional competitiveness. Meanwhile, 
infrastructure development, including charging networks and smart charging systems, improves regional 
mobility, mitigates traffic congestion, and strengthens grid resilience by integrating EVs as energy storage 
resources. These systemic shifts support a broader commitment to sustainability, equity, and accessibility, 
ensuring that the benefits of EV adoption are shared across diverse communities.  

3.4.1 Future Evolutions in Charging  

The growth of EV adoption and the evolution of supporting technologies will mean that the charging 
infrastructure of 2030 will not meet the needs and expectations of 2050. While these technologies are 
beyond the scope considered for this project, there are several ongoing industry developments that will 
impact the future of zero-emission transportation.  

3.4.1.1.1 Inductive Charging  

Inductive charging allows an equipped vehicle to receive power without plugging in by driving over a 
wireless charging pad. There are three types of inductive charging:  

• Static charging in which a vehicle is parked for a long period of time.  

• Quasi-dynamic charging, in which a vehicle is stopped or driving slowly over the charger for a few 
minutes at a time, such as an intersection or transit stop. 

• Dynamic charging, in which a vehicle is operating at travel speeds.  
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Inductive charging is already being used on transit vehicles and may someday emerge as a viable option 
for both County fleet and personal vehicles. There are two primary benefits of inductive charging:  

• The ability to “top off” the battery while driving, reducing trip interruptions to charge.  

• Increased flexibility in designing parking facilities, without the need to account for cords and wall 
mounted equipment.  

In the long-term, this provides the ability to reduce battery capacity and cost as cars can travel continuously 
while charging.  

Inductive charging requires special equipment to work and may not be widely available for personal 
vehicles for some time. The infrastructure investment and power needs for dynamic charging will be 
extensive, meaning this technology is likely decades away from being readily available. While dynamic 
charging infrastructure is most likely to be installed in highways, the County may consider how static 
charging can be used to minimize obstacles in County-owned parking facilities and support the needs of the 
County fleet as this technology matures.  

3.4.1.1.2 Hydrogen Fueling  

Hydrogen fuel cell electric vehicles (FCEVs) convert hydrogen into electricity to operate the same type of 
motors that EVs use, with water as the only byproduct and no “tailpipe” emissions. The primary benefits of 
FCEVs compared to EVs is that they have a similar driving range and refueling time as internal combustion 
engines. However, there are currently only two passenger FCEVs on the market as of the end of 2023. One 
of the primary limitations, and the reason for the relatively small market presence, is a lack of infrastructure 
to refine and distribute hydrogen. Because of the need to install specialized and costly infrastructure to 
refuel FCEVs, most models on the market are medium- and heavy-duty fleet vehicles such as transit buses.   

If personal FCEVs become as common as EVs in the future, the refueling infrastructure will likely follow a 
similar pattern to gasoline service stations today. Because of the ability to refuel quickly, public 
infrastructure to support overnight and “opportunity” charging will likely not be required. However, the 
County may consider what role FCEVs can play in the County fleet for medium- and heavy-duty vehicles.  

3.4.1.1.3 Vehicle-to-Grid  

Widespread adoption of EVs will create future opportunities to support bidirectional charging, also known as 
vehicle-to-grid. One of the primary challenges in operating the power grid is supporting sudden spikes in 
demand, which often require powering up the dirtiest generation sources like coal. EVs can help fill this gap 
by providing power to the grid while vehicles are parked, particularly during the workday and early evening 
when demand on the grid is the highest. During power outages, EV batteries could also be used to power 
homes and businesses.   

While some EV models support “vehicle-to-load” charging, in which owners can power external devices with 
their battery, there are not yet any vehicles with true vehicle-to-grid capabilities. There remain several 
obstacles to widespread implementation of this capability, including the development of standards and 
charging management technologies and continued collaboration between electric utilities and automakers. 
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As these advancements reach commercial scale, the County can consider how vehicle-to-grid can support 
its own power needs for buildings while monitoring international and national standards on building codes 
for bidirectional charging equipment. 

4 Public Charging Infrastructure Readiness Plan 

This section describes Stantec’s methodology and approach to creating a Public Charging Infrastructure 
Readiness Plan. This plan focuses on future charging demand, site selection for additional infrastructure, 
energy/power requirements, and equipment options. The first step was to identify optimal locations for new 
charging stations based on factors such as demand, suitability, equity, and accessibility. The current 
charging footprint and other existing conditions serve as inputs into the integrated mapping methodology, 
for which Stantec has a proprietary tool called ZEVDecide. 

4.1 Existing Conditions 

4.1.1 Current Charging Footprint 

At present, the County has a limited network of public EV charging stations. According to PlugShare data, 
there are five charging station locations across the County, collectively providing 28 chargers.20 Two 
additional DC fast chargers are planned to be installed at the Mesa Public Library. 

There are also currently 99 Level 2 chargers and 3 Level 3 chargers at the Los Alamos National Labratory 
(LANL). This analysis and project do not include LANL or the chargers there, because they are private and 
only available to employees. 

The majority of the County's chargers use the J-1772 connector standard, which is compatible with most 
battery-electric and plug-in hybrid vehicles.  

Pricing varies across sites, though all sites are open 24/7. Some chargers are free to use, while others 
require payment, reflecting differences in ownership, operator policy, and intended user base.  

Overall, the existing footprint is relatively sparse and concentrated in a small number of locations, limiting 
options for residents without home charging access and for visitors seeking convenient charging during 
their stay. This baseline provides guidance to assess future infrastructure needs and identify optimal 
expansion sites.  

 

 

 
20 https://www.plugshare.com/directory/us/new-mexico/los-alamos  
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4.1.2 Demographics Of the Region 

The County is a small but highly educated and affluent community, with characteristics that can influence 
EV adoption patterns. 

• Population: 19,490 residents 
• Median Age: 41.1 years, indicating a balanced mix of working-age adults and older residents. 
• Households: 8,222 households, with a total of 8,634 housing units 
• Income and Poverty: Median household income is $143,188, with a poverty rate of 2.9% - 

significantly lower than state and national averages.  
• Education: 68.2% of residents hold a bachelor’s degree or higher, indicating a highly educated 

population. 
• Employment: Employment rate is 65.5% 
• Race and Ethnicity: 17.6% of residents identify as Hispanic or Latino (of any race). 
• Health Coverage: Only 3.4% of residents lack health insurance. 
• Business and Economy: The County hosts 373 employer establishments.  

These demographics suggest strong potential for early EV adoption, given higher household incomes, high 
educational attainment, and low poverty levels. The relatively high median age, paired with strong 
employment and health coverage, indicates a stable economic base that could support investment in EV 
ownership and associated charging infrastructure.  

4.1.3 Land Use and Density 

Understanding current land use patterns in the County is essential for identifying optimal locations for public 
EV charging infrastructure. Land use influences both the demand for charging and the type of charging that 
is most appropriate. For example, residential areas may primarily support home-based charging, while 
commercial, institutional, and mixed-use areas present opportunities for workplace and destination 
charging. 

The County’s land use is a mix of residential neighborhoods, commercial centers, institutional facilities, 
parks and open space, and industrial areas (Table 4-1). Concentrations of employment, retail, and civic 
amenities are largely found in Downtown Los Alamos and the White Rock Town Center, while significant 
portions of the County are dedicated to open space, recreation, and other facilities. 

The table below summarizes the existing land use zoning categories for the County, providing a baseline 
for assessing where future charging infrastructure can be most effectively deployed.  

Table 4-1: Los Alamos County Zone/Land Use Districts and Categories 

Zone Districts  Categories 

Residential Districts Residential Agricultural (RA) 

Residential Estate (RE) 

Single-family Residential (SFR-1) 

Single-family Residential (SFR-2) 
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Zone Districts  Categories 
Single-family Residential (SFR-3) 

Single-family Residential (SFR-4) 

Single-family Residential (SFR-5) 

Single-family Residential (SFR-6) 

Residential Mixed (RM-1) 

Residential Mixed (RM-2) 

Multi-family Residential-Low (MFR-L) 

Multi-family Residential-Medium (MFR-M) 

Multi-family Residential-High (MFR-H) 

Manufactured Home Community (MHC) 

Mixed-use Zone Districts Mixed-use (MU) 

Downtown Los Alamos (DTLA) 

White Rock Town Center (WRTC) 

Non-residential Zone Districts Professional Office (PO) 

General Commercial (GC) 

Industrial (IND) 

Institutional (INS) 

Open Space Zone Districts Open Space - Public Parks (OS-PP) 

Open Space - Recreational Open Space (OS-RO) 

Open Space - Active Open Space (OS-AO) 

Open Space - Passive Open Space (OS-PO) 

Overlay Zone Districts Historic Overlay (H-O) 

Planned Development Overlay (PD-O) 

Airport Protection Overlay (AP-O) 

4.1.4 EV Adoption 

Using data from Atlas Public Policy, created in partnership with the State of New Mexico and the support of 
the New Mexico Environment Department, the current state of EV adoption in the County can be closely 
estimated. The numbers in Figure 4-1 serve as a validation of EV adoption forecasts. 
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Figure 4-1: Atlas Public Policy - EV Adoption21 

 

4.1.5 Utility Infrastructure 

The Los Alamos County DPU, operating under the jurisdiction and control of the Board of Public Utilities, is 
a municipally owned, customer service-oriented utility that provides electric, gas, water, and sewer services 
to County residents and businesses. In addition, DPU supplies wholesale electric and water services to  
LANL, a major regional employer and energy consumer.  

DPU plays a central role in enabling the community’s transition to EVs. As the provider of electric 
distribution services, the utility is responsible for ensuring that grid capacity and infrastructure are sufficient 
to support growing EV charging loads alongside other electrification initiatives. 

 

 

 
21 https://atlaspolicy.com/evaluatenm/  
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An important consideration for EV readiness is the structure of the County’s electric distribution system, 
which consists of a network of feeders delivering electricity to residential, commercial, and institutional 
customers. These feeders define the physical pathways along which new charging demand will be 
integrated. A map of feeder lines is provided in Figure 4-2, illustrating the backbone of the distribution 
network that will support future charging infrastructure deployment. This map does not include the feeders 
serving White Rock, as these maps were not available during the study period. There are currently two 
feeders for White Rock, with a third planned to be installed in 202722. 

  

 

 

 

22 https://www.lanl.gov/engage/environment/epcu 
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Figure 4-2: Los Alamos County Feeder Lines Map

 

While this study references feeders as a supplementary layer of analysis, identifying charging needs based 
on demand centers, land use type, demographic trends, and other factors remains a critical focus. The 
feeder map provides additional context to ensure that proposed charging sites can be feasibly supported by 
existing or planned utility infrastructure.  

4.1.6 Transportation Infrastructure 

The County’s transportation network will play a central role in shaping EV travel patterns and the locations 
best suited for charging infrastructure. The County is geographically unique, with two primary population 
centers: the Townsite of Los Alamos and the White Rock community. The region is characterized by 
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diverse topography, and a road system designed around serving both neighborhoods and commercial and 
industrial facilities.  

Road Network  

The County’s road system includes a mix of local residential streets, collector roads, and arterial corridors 
that support both commuter and regional traffic. State Route 4 and Trinity Drive/East Road serve as the 
main gateways, connecting Los Alamos to the regional transportation system and the broader New Mexico 
highway network. These corridors also play a crucial role in long-distance EV travel, where strategically 
placed Fast Chargers can reduce range anxiety for both residents and visitors. The County also has many 
parking lots that may serve as practical EV charging locations.  

Public Transit and Active Modes 

The County is served by Atomic City Transit, a fare-free bus system that provides local routes and 
connections to White Rock, as well as NMDOT Park and Ride and North Central Rural Transit District (the 
“Blue Bus”) buses, which provide transport out of the County. The County has also invested in trails, 
sidewalks, and bike lanes that support multimodal travel. These assets may create opportunities for co-
located charging infrastructure at transit hubs, park-and-ride lots, and recreational destinations, where dwell 
times are longer and Level 2 charging is most effective.  

4.1.7 Sensitive Natural Resources 

The County contains a variety of sensitive natural resources that require careful stewardship to maintain 
ecological integrity and community value. These include wetlands, riparian areas, forests, canyons, and 
adjacent national park lands, which provide critical habitat, recreational opportunities, and ecosystem 
services.  

Implications for Infrastructure Planning  

When planning EV charging infrastructure and related improvements, consideration of sensitive lands is 
essential to avoid ecological impacts. Chargers should be sited away from wetlands, forest/canyon/riparian 
areas and critical wildlife habitat, with a preference for built environments. Coordination with the County’s 
open space strategies can make sure that infrastructure growth aligns with conservation objectives. 

4.2 EV Adoption Projection  

Adoption of EVs by county residents will drive the charging infrastructure required to adequately serve 
community needs. While much of this charging will be done at home, publicly accessible charging will serve 
two important roles: 

• Level 2 charging at land uses with long dwell times, such as office and retail, will support people 
without charging at home and allow others to “top off” their charge during the day. 

• Direct Current Fast Charger (DCFC) stations will support long-distance travel and unanticipated 
battery depletion, functioning like a fueling station. 
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To plan for this growth, Burns and McDonnell 1898 & Co. developed a 30-year EV adoption forecast using 
three scenarios: 

• Scenario 1 – High: Aligns with the County’s CAP goal of achieving carbon neutrality by 2050, 
requiring 100% EV adoption for passenger vehicles, full building electrification, and significant 
adoption of rooftop solar and battery storage.  

• Scenario 2 – Medium: Reflects current state and federal policy, incentives, and historic adoption 
trends, with moderate electrification of vehicles and buildings.  

• Scenario 3 – Low: Minimal influence from CAP or regulations, following the statewide average 
adoption rate.  

4.2.1 EV Adoption Forecast 

The cumulative EV forecast for each scenario is summarized in the table below. Under the high-adoption 
Scenario 1, over 17,000 EVs are projected by 2055, compared to approximately 14,000 in Scenario 2 and 
5,400 in Scenario 3.  

Table 4-2: Cumulative EV Forecast by Scenario 

Year Scenario 1 (High) Scenario 2 (Medium) Scenario 3 (Low) 

2025 497 497 497 
2030 2,017 1,487 1,076 
2035 5,045 3,105 1,788 
2040 8,672 5,483 2,582 
2045 12,401 8,471 3,456 
2050 15,856 11,533 4,400 
2055 17,290 14,049 5,402 

The development of an EV forecast serves two purposes: 

1. Grid Impact Assessment: Quantifying the overall grid impact (e.g., electric load) of EV charging, 
both public and at home. 

2. Infrastructure Planning: Determining the number and type of Level 2 and DCFC ports required 
within the County. 

4.2.2 Recommended Charger Footprint 

To estimate the number of public charging stations required to support projected EV adoption in the County, 
guidance developed by the National Labratory of the Rockies (NLR; formerly NREL) can be applied from its 
National Plug-in Electric Vehicle Infrastructure Analysis.  

NLR’s modeling evaluates the number of charging plugs necessary to support both day-to-day local travel 
and long-distance trips, accounting for variables such as EV concentration, travel patterns, and charging 
behaviors. Based on these analyses, NLR provides recommended ratios of public charging plugs per 1,000 
EVs on the road, differentiated by charger type and community size.  
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Figure 4-3: Cumulative Residential EV Adoptions 

 

Table 4-3: NLR Recommended Public Charger Plugs per 1,000 EVs 

Charger Type  National Average  Town-Level Estimate  

Level 2  16.0 23.3 
DCFC 1.7 2.2 

For this analysis, the town-level estimates are applied to the projected number of EVs under each adoption 
scenario. Multiplying the scenario forecasts by these ratios provides the estimated number of Level 2 and 
DCFC plugs required in the County by milestone years (e.g., 2040 and 2055). This is demonstrated in 
Table 4-4, while Figure 4-3 shows residential EV adoptions by scenario.  

Table 4-4: NLR Recommended Public Charger Plugs  

Year Scenario 1 (High) Scenario 2 (Medium) Scenario 3 (Low) 

Charger Type Level 2 DCFC Level 2  DCFC Level 2 DCFC 
2025 12 1 12 1 12 1 
2030 47 4 35 3 25 2 
2035 118 11 72 7 42 4 
2040 202 19 128 12 60 6 
2045 289 27 197 19 81 8 
2050 369 35 269 25 103 10 
2055 403 38 327 31 126 12 
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Key Insights: 

• Level 2 charging will make up the majority of public infrastructure needs, supporting both 
workplace/destination use and residents without home charging access.  

• DCFC demand is smaller in absolute numbers but essential for corridor travel, emergency charging, 
and supporting higher adoption in rural and multifamily areas.  

• Even in the low-adoption scenario, the county will require over 120 public chargers by 2055. 

Planning Considerations: 

• Deployment may be best prioritized in mixed-use areas and travel corridors, balancing access for 
residents, commuters, and visitors. 

• Public charging would best be integrated with existing land uses with long dwell times to improve 
utilization rates. 

• Load management strategies, such as scheduled charging and smart charging systems will be 
critical to avoid grid strain, particularly in high-adoption scenarios.  

4.2.3 Suitability Inputs 

4.2.3.1 Land Use 

Public land use and parcel data were central to determining where public EV chargers could be installed in 
the County. The County’s GIS layers provided detailed information on ownership, zoning, and land use, 
allowing the project team to screen parcels based on their development context and feasibility. County-
owned and privately-owned parcels were prioritized in the analysis as potential installation sites, whereas 
federally-owned land could be generally excluded. As a result, the viable land uses that are identified 
through this process are in places of high residential and commercial activity. 

Zoning classifications helped confirm that chargers would be compatible with surrounding land uses, 
favoring commercial, mixed-use, institutional zones, and residential areas where public access and parking 
activity are highest. Parcel boundaries and area calculations also supported estimating population and 
activity density, highlighting locations where chargers would serve the greatest number of residents and 
visitors.  
 
Environmental and transportation layers were then overlaid to refine these results, excluding flood-prone or 
environmentally sensitive areas and elevating parcels with existing parking lots, utility access, and strong 
trip activity. Together, these land-use-based analyses produced a shortlist of candidate sites that balance 
visibility, accessibility, and infrastructure readiness. Samples of these data and related maps are provided 
in Section 4.4. 

4.3 Public Engagement Outputs  

The Los Alamos community provided feedback on where they would prefer to see public charging locations 
through two mechanisms. The first was at a community meeting where attendees selected points on the 
map. These selections are visualized in Figure 4-4 as orange markers. The other mechanism was through 
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the online survey. In the map below, these are shown as blue circles. This feedback is taken into 
consideration and weighted to encourage placement of chargers on these corridors. 

Figure 4-4: Community Feedback 

 

4.4 Integrated Mapping Methodology  

As transit agencies and municipalities accelerate their transition to zero-emission fleets, strategic 
infrastructure planning becomes increasingly critical. The deployment of charging stations and support 
facilities must balance operational efficiency, cost-effectiveness, and long-term sustainability. To support 
this complex decision-making process, the ZEVDecide tool was developed as a data-driven, scenario-
based siting platform that integrates geospatial analysis, fleet characteristics, and operational constraints. 
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ZEVDecide was employed in Los Alamos to identify optimal locations for ZEV infrastructure by evaluating a 
range of criteria including route coverage, energy demand, grid capacity, land availability, and equity 
considerations. The tool leverages a Multi-Criteria Decision Analysis (MCDA) framework, allowing 
stakeholders to weigh priorities and explore trade-offs across different siting scenarios. 

By simulating various deployment strategies and visualizing their impacts, ZEVDecide enables planners to 
make informed, transparent, and defensible choices about where to invest in infrastructure. This report 
outlines the methodology used, the inputs considered, and the resulting recommendations for site selection 
in Los Alamos, demonstrating how ZEVDecide supports data-informed planning for a resilient and equitable 
zero-emission future. 

4.4.1 Charger Infrastructure Siting Analysis 

At a conceptual level, the selection of an ideal site for EV charging is driven by two factors:  

• Demand: Chargers should be highly utilized to achieve a return on public or private investment.  
• Suitability: To the extent possible, chargers should be built at sites with existing supportive electric 

utility and transportation infrastructure, and away from natural hazards. 

Figure 4-5: Site Suitability Model 

 

To consider each of these factors and recommend ideal sites for charging infrastructure, a geographic 
information system (GIS) tool was employed. The County applied Stantec’s ZEVDecide modeling tool, 
which integrates GIS layers describing each of the factors above to optimize site selection for future 
charging infrastructure. ZEVDecide utilizes a land suitability model framework in which each layer is 
assigned a weight and then combined into a heat map. 
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4.4.2 Scenario Development 

Four scenarios were created with different methodologies for prioritizing sites for future installation of EV 
Chargers. The table below describes the relative importance of each set of factors in developing siting 
recommendations. The results of each scenario provide a detailed understanding of how competing factors 
influence site suitability for different types of charging. 

The table below illustrates how land use, ownership, and other GIS layers were weighted to guide charger 
siting across four distinct deployment scenarios: the home charging need, County-owned charging, publicly 
available Level 2 charging, and publicly available DCFC. Each scenario reflects different goals and user 
types, so the same land use or ownership type may be treated positively, negatively, or excluded entirely. 

The weight column assigns relative importance to each input, while the color scale provides a quick visual 
cue. For example, dark red layers are excluded entirely from the scenario, like wetlands or certain land 
uses. In contrast, dark green layers are included in the scenario, like the privately-owned land layer in the 
shared Level 2 (L2) charging scenario. Light green rows represent layers that have been positively 
weighted, whereas light red layers are weighted negatively to reduce suitability. To illustrate this weighting, 
mixed-use zoning areas score highly under the shared L2 charging scenario because those areas have 
high commercial and residential density, while the shared DCFC scenario instead prioritizes “general 
commercial“ parcels. 

The weight column assigns some layers a score on the scale of -100 to 100. Layers with a weight of 100 
are prioritized over other layers with lower weights. Layers with negative weights are actively removed from 
consideration. Together, the weightings create four tailored suitability models that reflect the distinct siting 
logic for each charging type, ensuring that locations are selected not only for technical feasibility but also for 
how well they serve the intended users and travel patterns in Los Alamos County. 

These four scenarios serve as vehicles to explore the different levers Los Alamos County has at its disposal 
to increase charging access. The suitability analysis considers all four scenarios to ensure that the 
recommended charging locations are in the best possible places, weighing equity for those in different 
housing environments, propensity of residents to charge at commercial destinations, and accessibility by 
the highest number of users. 
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Table 4-5: Scenario Weighting 

Home Charging Need County-Owned Charging 

Publicly Accessible/Shared 
Level 2 Charging Corridor/Fast Charging 

Layer Weight Layer Weight Layer Weight Layer Weight 
Land Use/Ownership Land Use/Ownership Land Use/Ownership Land Use/Ownership 

Survey Results 
 

Survey Results 
 

Survey Results 
 

Survey Results 
 

Residential Residential Residential Residential 
High Density Residential 
(Mixed Use, Multifamily, 
Manufactured Home 
Community) 

 Multi-Family Residential - 
High 

 
Multi-Family Residential - High 50 

Multi-Family Residential - 
High 

 

Medium-Density Residential 
(Single Family) 

 Multi-Family Residential - 
Medium 

 Multi-Family Residential - 
Medium 25 

Multi-Family Residential - 
Medium 

 

Low Density Residential 
(Residential Estate, Residential 
Agriculture) 

 Manufactured Home 
Community 

 Manufactured Home 
Community 25 

Manufactured Home 
Community 

 

Multi-Family Residential - Low 
 Multi-Family Residential - 

Low 
 

Multi-Family Residential - Low 25 
Multi-Family Residential - 
Low 

 

Residential Mixed 
 

Residential Mixed 
 

Residential Mixed 25 Residential Mixed 
 

Single-Family Residential 
 

Single-Family Residential 
 

Single-Family Residential 
 

Single-Family Residential 
 

Residential Estate 
 

Residential Estate 
 

Residential Estate 
 

Residential Estate 
 

Residential Agriculture  
 

Residential Agriculture  
 

Residential Agriculture  
 

Residential Agriculture  
 

Mixed-Use  Mixed-Use  Mixed-Use  Mixed-Use  

Mixed-Use  
 

Mixed-Use  100 Mixed-Use  100 Mixed-Use  25 

Downtown Los Alamos 
 

Downtown Los Alamos 100 Downtown Los Alamos 100 Downtown Los Alamos 25 

White Rock Town Center 
 

White Rock Town Center 100 White Rock Town Center 100 White Rock Town Center 25 
Non-Residential Non-Residential Non-Residential Non-Residential 
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Institutional 
 

Institutional 100 Institutional 100 Institutional 25 

Professional Office 
 

Professional Office 
 

Professional Office 75 Professional Office 25 

General Commercial 
 

General Commercial 
 

General Commercial 75 General Commercial 100 

Industrial  
 

Industrial  
 

Industrial  25 Industrial  25 
Open Space Open Space Open Space Open Space 

Open Space - Parks 
 

Open Space - Parks 75 Open Space - Parks 
 

Open Space - Parks 
 

Open Space - Recreational  
 

Open Space - Recreational  25 Open Space - Recreational  
 

Open Space - Recreational  
 

Open Space - Active  
 

Open Space - Active  25 Open Space - Active  
 

Open Space - Active  
 

Ownership Ownership Ownership Ownership 

County-Owned Land 
 

County-Owned Land 
 

County-Owned Land 
 

County-Owned Land 
 

Other Public 
 

Other Public 
 

Other Public 
 

Other Public 
 

Private 
 

Private 
 

Private 
 

Private 
 

Demographics  Demographics  Demographics  Demographics  

Population Density  100 
Population Density 
(Proximity) 50 Population Density (Proximity) 50 

Population Density 
(Proximity) 50 

Environmental Justice Index 
 

Environmental Justice Index 50 Environmental Justice Index 
 

Environmental Justice Index 
 

Infrastructure Layers Infrastructure Layers Infrastructure Layers Infrastructure Layers 

Existing Level II Chargers 
 

Existing Level II Chargers 
 

Existing Level II Chargers 5 Existing Level II Chargers 
 

Existing DCFC 
 

Existing DCFC 
 

Existing DCFC 
 

Existing DCFC -50 

EV Traffic Volumes 
 

EV Traffic Volumes 25 EV Traffic Volumes 25 EV Traffic Volumes 100 

Feeder Capacity 
 

Feeder Capacity 50 Feeder Capacity 50 Feeder Capacity 100 

Parking Lots 
 

Parking Lots 25 Parking Lots 25 Parking Lots 50 

AFC At-Grade Corridors 
 

AFC At-Grade Corridors 
 

AFC At-Grade Corridors 
 

AFC At-Grade Corridors 
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Exclusion/Avoidance Layers Exclusion/Avoidance Layers Exclusion/Avoidance Layers Exclusion/Avoidance Layers 
High Flood Risk (includes 
Bodies of Water) 

 High Flood Risk (includes 
Bodies of Water) 

 High Flood Risk (includes 
Bodies of Water) 

 High Flood Risk (includes 
Bodies of Water) 

 

Wetlands 
 

Wetlands 
 

Wetlands 
 

Wetlands 
 

Open Space - Passive 
 

Open Space - Passive 
 

Open Space - Passive 
 

Open Space - Passive 
 

Exempt Federal 
 

Exempt Federal 
 

Exempt Federal 
 

Exempt Federal 
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4.5 Home Charging Scenario 

The first scenario modeled using the ZEVDecide tool focuses on identifying and forecasting home-based 
charging infrastructure. This scenario is designed to show where home-charging is most likely to occur, and 
how much impact that home-charging will have on the grid.  

In this use case, population density serves as the primary siting factor, under the assumption that the home 
charging load will increase over time as EVs are adopted. The tool applies a spatial weighting to population 
clusters, highlighting zones where demand for residential charging is expected to be highest. 

To refine the analysis and ensure practical feasibility, ZEVDecide also incorporates a series of exclusion 
layers. These include: 

• Wetlands and environmentally sensitive areas, to avoid ecological disruption. 

• Publicly-owned parcels where housing does not exist 

• Other land use restrictions that may limit installation potential. 

By filtering out unsuitable areas and concentrating on population-driven demand, this scenario provides a 
foundational layer for understanding where home charging investments are most likely to take place.  
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Figure 4-6: Home Charging Map 

 

4.5.1 At-Home Charging Impacts on the Electric Grid  

The purpose of Sections 4.5.1–4.5.6 is to assess the anticipated grid impacts of residential EV charging as 
EV adoption is projected to increase in Los Alamos. Residential charging for light-duty EVs typically uses a 
combination of Level 1 and Level 2 chargers. Throughout this analysis, residential charging is classified 
between single-family and multi-family residential buildings, which differ in terms of adoption levels, typical 
charging infrastructure, and charging behavior.  

In general, if a home or building’s electrical panel has sufficient capacity to support the load of a new EV 
charger, then the local distribution infrastructure should also be adequate. However, problems arise when 
many EV owners are clustered on the same distribution transformer or feeder, leading to cumulative 
demand that exceeds system capacity, especially during peak hours. Additionally, many older homes lack 
the panel or service capacity for Level 2 charging, requiring costly upgrades to allow rapid home charging. 
Secondary distribution transformers and feeders are expected to be vulnerable components of the grid 
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which will be the first to feel the impact of increasing EV adoption. Understanding where EVs are located 
within the distribution network and planning ahead will be key to predicting grid impacts and making timely 
infrastructure upgrades that will allow utilities to reliably meet their customers’ charging needs. 

The following sections forecasts the grid impact from residential EV charging within Los Alamos, which is 
derived from the anticipated charging needs of residential EV owners. This exercise considered several 
factors which define residential charging requirements, including the average number of miles driven daily, 
typical vehicle efficiency, the type of charger installed, and how often residents plug in their EV and at what 
time of day.  

4.5.2 Types of Residential EV Chargers 

There are two types of chargers available for residential EV charging, Level 1 (Figure 4-7) and Level 2 
(Figure 4-8). A Level 1 charger connects through a standard wall outlet. This charger is generally provided 
with the purchase of an EV, so it is a cost-effective way to charge. However, Level 1 chargers often require 
longer charging times than many users are willing to wait, especially when users need to recharge their 
battery from a low state of charge.  Level 1 chargers require a power output of 1.4 kilowatt (kW), an 
amperage of up to 12A, and a household voltage level of 120V. 23,24 As an example, it would take 
approximately 37 hours to charge the average EV with a battery capacity of 80 kilowatt-hour (kWh) from 20 
to 80 percent using a Level 1 charger. 

Figure 4-7: Level 1 Charger 

 

Figure 4-8: Level 2 Charger 

 

The second, and most common, residential EV charger is a Level 2 charger. Level 2 chargers plug into a 
240V outlet, which requires a specific electric installation at most homes.25 The typical cost for the electrical 

 

 

 
23 Figure 1 from: https://web-generate.oss-accelerate.aliyuncs.com/temp/Level1EVChargerinstock_1657091453129.png  
24 https://chargelab.co/blog/what-is-a-level-1-charger  
25 Figure 2 from: https://www.homedepot.com/p/ChargePoint-Home-Flex-Level-2-EV-Charger-NACS-NEMA-14-50-Outlet-Charge-

Station-CPH50-NEMA14-50-L23-NACS/332904717  
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installation to support Level 2 residential charging ranges from $900 to $2,900 USD, depending on the 
existing electric installation.26 Level 2 chargers require a power output of between 6.2 and 19.2kW, and 
amperage can vary between 25 and 80A depending on the model of charger and the available capacity of a 
building’s panel. The distribution of residential EV charger models varies from neighborhood to 
neighborhood, with newer built areas being more likely to support residential EV chargers with higher power 
requirement. The Alternative Fuels Data Center of the US Department of Energy indicates that the most 
common power output for a residential Level 2 EV charger is 7.2kW.27 Using the same example as above, 
charging an 80kWh EV battery from 20 to 80 percent with a Level 2 charger would take approximately 6.5 
hours. 

In 2024, J.D. Power reported that for residential charging in single-family homes, 84% of EV owners use a 
level 2 charger, and the remaining 16% use Level 1.28  Residential EV charging in multi-family dwellings is 
assumed to use only Level 2 charging technology, due to the lack of accessibility to 120V outlets in older 
complexes that don’t have access to garages. While newer developments likely have access to garages 
with 120V outlets, the data available at the time that this study was conducted didn’t have enough 
resolution to estimate the percentage of accessible 120V outlets linked to population density in these sites.  

Of the residential users that have a Level 2 charger (for both single-family and multi-family homes), it is 
assumed that 70% have a 7.2 kW Level 2 charger, and the remaining 30% have Level 2 chargers with 
higher power output of 9.6 kW (leveraging a 40A installation). These charging assumptions are summarized 
in Table 4-6 and are key inputs to the analysis for grid impact from residential EV charging.  

Table 4-6: Power Output by Charger Level and Distribution in Single- and Multi-Family Homes 

Charger Level Power Output (kW) Single-Family Distribution (%) Multi-Family Distribution (%) 

Level 1 1.4 16% 0% 

Level 2 7.2 59% 70% 

Level 2 9.6 25% 30% 

A third, emerging type of residential EV charging is curbside, streetlight-integrated (often referred to as 
“lamp post”) EV chargers. These chargers leverage existing public right-of-way infrastructure by integrating 
Level 2 charging equipment into streetlight poles or similar assets, potentially reducing installation costs by 
minimizing trenching, panel upgrades, and standalone hardware. Lamp post chargers present a cost-
effective option for the County to equitably expand access to residential charging for households without 
garages, driveways, or the ability to install private chargers. This specifically could include renters and 
residents of older neighborhoods. The results of this study focus primarily on the first two types of chargers, 
but the power demand forecasts and charger siting are also applicable to lamp post chargers. 

 

 

 
26docs.NLR.gov/docs/fy23osti/85654.pdf, Table 5 
27 https://afdc.energy.gov/fuels/electricity-stations  
28 https://www.jdpower.com/business/press-releases/2024-us-electric-vehicle-experience-evx-home-charging-study  
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4.5.3 Driving Behavior and Vehicle Efficiency in Los Alamos 

The total amount of energy required from the grid for residential EV charging is driven by the average daily 
driving distance and typical vehicle efficiency in Los Alamos. The type of EV charger determines what the 
power output will be, while the daily driving distance and vehicle efficiency determine the total amount of 
power that is drawn from the grid and the subsequent charging duration. 

The Bureau of Transportation presented in 2017 that the average residential daily person miles in New 
Mexico was 35.1 miles per day.29 The Department of Energy also considers the average vehicle occupancy 
rate to be 1.5, which results in the average vehicle miles traveled (VMT) in New Mexico to be estimated as 
23.4 miles per day in 2017. 30 The Federal Highway Administration also forecasts that the VMT is expected 
to grow by about 0.5 percent per year, which was used to estimate the average VMT in New Mexico to be 
24.3 miles per day in 2025, and 27.6 miles per day by 2050. 31 This figure of 27.6 will be used in the 
analysis going forward. The Environmental Protection Agency gives the average EV efficiency as 
0.39kWh/mile in the United States.32 This average EV efficiency was used to estimate the upper limit for EV 
power required per mile driven in Los Alamos. The product of the average daily VMT in New Mexico and 
the average EV efficiency in the United States gives the total daily power required per EV for residential 
charging of 10.8 kWh per EV per day in 2050.  

4.5.4 Plug-In Behavior in Los Alamos 

The type of EV charger determines the additional peak load each vehicle can add to the grid, while average 
daily mileage and vehicle efficiency indicate how long that peak would typically last. To accurately forecast 
the impact of growing EV adoption, it was important to study when EVs would be plugged in and to 
recognize that not all vehicles charge at the same time. The study of plug-in behavior includes when and 
how often EV owners choose to charge their vehicles. Plug-in behavior can be represented by typical 
charging patterns which were used to develop an aggregate residential EV charging profile to model 
collective residential charging patterns of EV users. This aggregated approach to forecasting grid impacts 
from residential EV charging helps evaluate peak demand at the utility level and inform grid capacity 
planning and infrastructure investment needs. 

There are several published studies on charging behavior for EV owners. Specifically, detailed research 
was conducted on analysis and predictive modelling of residential EV charging behavior for the city of 
Omaha, NE.33 Due to the significant differences in climate and population between New Mexico and 
Nebraska, it is acknowledged that charging behaviour could vary between the regions. However, useful 
outcomes of the study are the distribution of plug-in time and the typical time until next charge for residential 
EV owners. These distributions from the city of Omaha study are key inputs to the Los Alamos grid impact 

 

 

 
29 https://www.bts.gov/sites/bts.dot.gov/files/states2020/New_Mexico.pdf  
30 https://www.energy.gov/eere/vehicles/articles/fotw-1333-march-11-2024-2022-average-number-occupants-trip-household  
31 https://www.fhwa.dot.gov/policyinformation/tables/vmt/vmt_forecast_sum.cfm  
32 https://www.epa.gov/greenvehicles/comparison-your-car-vs-electric-vehicle  
33 https://www.mdpi.com/1996-1073/17/4/925  
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analysis and are presented in Figure 4-9 and Figure 4-10 respectively. A second study conducted by the 
NLR featured a nationwide model that produced similar charging profiles for Nebraska and New Mexico, 
which further validates that the City of Omaha charging behavior study results can be applied to New 
Mexico.34  

Figure 4-9 indicates that the majority of residential EV owners plug in their vehicle between 3 PM and 9 PM. 
For this analysis, the values for each hour have been used to build the load profile for residential EV 
charging in Los Alamos. Figure 4-10 indicates that nearly 60% of residential EV owners plug in their vehicle 
within a day since their last charge, while an additional approximately 25% plug in within 2 days from their 
last charge. 

  

 

 

 
34 https://research-hub.NLR.gov/en/publications/highly-resolved-projections-of-passenger-electric-vehicle-chargin/  
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Figure 4-9: Distribution of Total Residential EV Charging Sessions with a Given Start Time35 

 

Figure 4-10: Distribution of Time to Next Charge for Residential EV Charging35 

 

 

 

 

 
35 https://www.mdpi.com/1996-1073/17/4/925  
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4.5.5 Projected Grid Impact of Residential EV Charging in Los 
Alamos 

The next stage of the grid impact assessment is to determine the peak load impact from residential EV 
charging at the feeder level. A key assumption for this analysis is that the peak of residential EV charging 
coincides with the overall peak on a feeder. In residential areas the overall peak load typically occurs 
between 4 pm and 8 pm, which is also what is expected for residential EV charging.36 

In Section 4.5, the residential EV adoption for Los Alamos is forecasted for high, medium, and low adoption 
scenarios. Figure 4-11 shows the map of feeder areas in the county. Figure 4-12 shows the result of this 
analysis at the feeder level for the high adoption scenario.  

Figure 4-11: Los Alamos Feeder Map 

 

 

 

 
36 https://ietresearch.onlinelibrary.wiley.com/doi/epdf/10.1049/iet-gtd.2017.1745  
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Figure 4-12: EV adoption per feeder 2025-2055 in the "High Adoption" scenario 

  

Using the average aggregate peak load profile per EV, the feeder-level grid impacts for each adoption 
scenario are produced based on the breakdown of residential dwelling types connected on each feeder. 
Ten feeders have been identified for this study to provide grid impact projections. For six of those feeders, 
the distribution of single-family dwellings and multi-family dwellings is known. For the four remaining 
feeders this distribution is not known and the overall distribution of dwelling type for Los Alamos is used as 
an assumption. The number of residents and distribution across dwelling types is summarized by feeder in 
the table below.  

Importantly, the designation of single-family or multi-family are defined by the County’s parcel map. “Multi-
Family” includes duplexes and any parcels that house multiple units. Because of the wide possible variation 
in the number of units that a multi-family parcel might include, the study included a sensitivity analysis to 
test the grid impact under a composition leaning much more heavily toward single-family homes, to give an 
accurate understanding of how the grid impact changes under different compositions of multi-family 
properties. In a scenario with 95% single-family and 5% multi-family, the grid impact is raised by just 3%. 
This can be used to update grid impact projections as the compositions of neighborhoods or parcel 
definitions change. 

Table 4-7: Number of Residents and Distribution Across Dwelling Types by Feeder 

Feeder # of Residents Single-Family (%) Multi-Family (%) 

Feeder 13 2521 7.2% 92.8% 
Feeder 14 883 57.4% 42.6% 
Feeder 15 3980 28.2% 71.8% 
Feeder 16 3011 93.4% 6.6% 
Feeder 17 628 0.6% 99.4% 
Feeder 18 138 0.0% 100.0% 
Feeder Rendija 0 N/A N/A 
WR1 4669 46.2% 53.8% 
WR2 2829 46.2% 53.8% 
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Feeder # of Residents Single-Family (%) Multi-Family (%) 
EA4 486 46.2% 53.8% 

The grid impact from residential EV charging was assessed for each sample feeder for the high, medium, 
and low EV forecast scenarios. This analysis considered the normalized peak load impact by dwelling type, 
the distribution of dwellings per feeder, and the adoption of EV’s over time per feeder in each scenario. The 
projected peak grid impact from residential EV charging in Los Alamos is presented for each feeder in the 
figure below. 
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Figure 4-13: Feeder Impacts 
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The results of this analysis suggest that despite the relatively low impact from residential EV charging per 
vehicle, as adoption increases there will be significant peak load increase on Los Alamos feeders. Feeders 
which currently have more capacity available will be better positioned to support this forecasted load 
increase from electrification. Feeders which are currently peaking near their existing capacity will require 
upgrades sooner to meet the load requirements.  

This analysis is based on current charging behaviors that have been observed in an unmanaged charging 
scenario. Many utilities are developing new ways to manage residential EV charging load using rate 
incentives and controlled charging deployments, including smart charging. These managed charging 
solutions would influence charging behaviors by encouraging EV owners to shift charging off-peak using 
financial incentive to lower their electricity bills. While some of these load management deployments remain 
in the theoretical or pilot stages, they provide a promising opportunity to flatten the peak from residential EV 
charging. Implementation of charge management, such as time-of-use rates and demand charges 
proposed for Los Alamos, could decrease the forecasted grid impact from residential EV charging. 

This analysis produced a baseline grid impact based on charging behaviors, available technology, and 
impacts from residential EV charging that have been experienced to date. The following sensitivity analysis 
will test the underlying assumptions used in these projections and will measure how the outputs are 
affected. Sensitivity analysis is an important step in forecasting EV adoption as the results can be impacted 
by a number of variables, such as economic indicators, regulatory incentives, and technology 
developments. Key topics to be explored in the sensitivity analysis include: 

• Diversity in charging behavior 

• Change in vehicle efficiency over time 

• Development of charging technologies 
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4.5.6 Distribution System Electrification Study for the County  

The Distribution System Electrification Study developed by 1898 & Co. for the County evaluated the long-
term impacts of transportation electrification on the DPU electric system.37 The study modeled the same 
three scenarios of EV adoption alongside building electrification and distributed energy resources to assess 
potential load growth, peak demand shifts, and infrastructure needs through 2055. The subsections below 
highlight the most relevant findings and recommendations that have a direct correlation to the at-home 
charging scenario and overall electrification in the County.  

4.5.6.1 Load Growth and Peak Demand  

The study projects that EV adoption will be one of the most significant drivers of load growth in the coming 
decades. Under the most aggressive scenario, which assumes full electrification of vehicles and buildings, 
the system’s peak load could increase by 20.6 MW by 2040 and 43.5 MW by 2055, approximately a 200% 
increase over current peak demand. Even the most conservative scenarios project an increase of 3.7 MW 
by 2040 and 13.1 MW by 2055 (a 60% increase). The moderate, policy-aligned scenario anticipates a 7.4 
MW increase by 2040 and 27.1 MW by 2055.  

The study also found that charging behaviour will heavily influence grid impacts. Approximately 30% of 
drivers are expected to charge their EVs immediately upon returning home, while 40% are likely to use 
scheduled charging during off-peak hours, and 30% will rely on slower Level 1 charging, creating extended 
overnight demand. With 80% of drivers expected to charge at home, unmanaged charging could contribute 
to new early-morning and evening peaks.  

4.5.6.2 Demand Management Opportunities 

The study emphasizes that demand-side management programs will be essential to mitigate peak impacts 
and defer costly infrastructure upgrades. Recommended strategies include: 

• Time-of-Use (TOU) rates to shift charging to off-peak periods. 

• Direct load control programs for EVs, space heating, and water heating to reduce peak demand 
during critical periods. 

• Managed EV charging programs leveraging smart chargers and historical charging data to optimize 
charging schedules. 

These measures, paired with customer education and incentives, can reduce coincident demand and 
improve grid efficiency.  

 

 

 
37 https://losalamos.legistar.com/View.ashx?M=F&ID=14496764&GUID=999F05B0-8798-483C-880C-80D2CD4E7341  
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4.5.6.3 Grid Modernization  

The study further identifies grid modernization strategies to support system reliability and flexibility. Near-
term priorities include distribution-scale battery energy storage to manage peaks, mobile BESS resource for 
emergency support, and deployment of automated circuit breakers and smart switches to maintain reliability 
as electrification expands.  

4.6 County-Owned Charging Scenario 

County-owned properties provide the strongest opportunities for implementing new charging infrastructure. 
As shown in the suitability analysis (Figure 4-14), areas coded in dark orange represent the highest 
potential for siting chargers on County-controlled land. These areas align closely with the County’s civic and 
community cores, where land use density, EV travel patterns, and community activity levels are highest. 

Key observations from the analysis include: 

• Central Civic Core (Dark Orange): The downtown area surrounding Mesa Public Library, 
Municipal Building, Justice Center, and Ashley Pond Park emerged as the most suitable zone for 
County-owned charging. This reflects a combination of high land-use density, significant 
concentrations of nearby multi-family housing, major community destinations, and existing County 
control, which simplifies siting and reduces acquisition barriers. 

• Transportation Corridors and Community Areas (Medium Orange): Secondary opportunity 
areas extend along Trinity Drive/East Road and around parks and community centers embedded 
within residential areas. While not as centrally active as the civic core, these locations are 
strategically positioned to support regional EV travel and provide redundancy for local charging 
capacity. 

• Outlying County Land (Light Orange): Much of the County’s peripheral land holdings scored 
lower for near-term charging investment. These areas are characterized by low activity levels, 
limited demand, or environmental constraints, making them less suitable for initial deployment.  
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Figure 4-14: County Owned Charging Map  

 

4.7 Privately-Owned, Publicly Accessible Charging Scenario 

This assessment identifies optimal locations for privately owned publicly accessible Level 2 EV charging 
stations using a weighted multi-layer approach. The suitability map (Figure 4-15) highlights areas in dark 
orange as most favorable, with light orange indicating low suitability. 

Key takeaways include: 

• Residential and Mixed-Use Communities Lead Suitability: The highest scoring areas are 
concentrated in multi-family residential zones, manufactured home communities, and mixed-use 
developments. 

• Downtown Los Alamos and White Rock Town Center: These mixed-use hubs stand out as 
prime candidates for Level 2 charging due to their central location and proximity to commercial 
spaces where residents and visitors can charge while shopping, eating, or spending time 
downtown. 

• Institutional and Office Zones: Areas designated as Institutional and Professional Office also 
show elevated suitability, offering opportunities for workplace charging and public access during off-
hours. 
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Figure 4-15: Shared L2 Charging Suitability Map 

 

4.8 Fast Charging Scenario 

This DCFC suitability analysis for the County was generated using the ZEVDecide tool, incorporating a 
weighted multi-layer approach to identify optimal locations for fast-charging infrastructure. The model 
integrates land use, ownership, demographics, existing infrastructure, and environmental constraints to 
produce a spatial suitability score. Results are shown in Figure 4-16. 

Key highlights identified:  

• Main Corridor of Trinity Drive/East Road: The Trinity Drive/East Road corridor emerges as a 
primary zone of high suitability due to its closeness to multi-family residential areas, high EV traffic 
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volumes, and key commercial zones. The corridor’s accessibility and infrastructure readiness make 
it a strategic location for DCFC deployment. 

Figure 4-16: DCFC Suitability Map 

 

 

 

 

 

 

 

 

 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
5 Implementation Recommendations for County Infrastructure Readiness Plan 
 

 

 54 
 

 

5 Implementation Recommendations for County 
Infrastructure Readiness Plan 

Successful deployment of EV charging infrastructure will depend not only on identifying suitable locations 
but also on clarifying who develops, owns, and operates each site, and how the County can structure 
partnerships and incentives to ensure long-term sustainability. This section outlines potential business 
models, draws lessons from peer communities, and recommends an implementation approach that 
balances County leadership with private-sector participation. 

5.1 Common Partnership/Business Models  

The deployment of public EV charging infrastructure requires clear decisions around ownership, operations, 
and risk-sharing responsibilities. Different business models offer varying levels of public and private 
involvement, ranging from full municipal control to third-party ownership or turnkey solutions.  

For the County, the key question is not which model is “best”, but rather what role the County wants to play 
in charging infrastructure delivery. The models outlined in the tables below provide examples of common 
approaches used in similar communities. The County can adapt or combine these approaches to align with 
its goals, resources, and risk tolerance.  

Table 5-1: Site Host Owner-Operator 

Category Details 
Description The property owner (e.g., County, private business) purchases equipment, installs it, 

and retains full responsibility for operations and maintenance.  
Benefits Long-term control over service quality; all revenue retained by site host.  
Limitations High upfront capital costs; site host assumes all risks and responsibilities.  

Table 5-2: Utility Ownership / Subsidy 

Category Details 
Description The utility provides “make-ready” infrastructure upgrades (e.g., panels, wiring) or, in 

some cases, owns and operate charging infrastructure. 
Benefits Lower upfront costs; utility shares risks for maintenance and utilization.  
Limitations Less local control over service quality and pricing.  

Table 5-3: Third-Party Owner-Operator 

Category Details 
Description The site host contracts with a third party to manage some or all aspects of 

ownership, operations, and billing. In some cases, rental income may flow back to 
the site host.  

Benefits Transfers risk and responsibilities to the third party; potential for rental income.  
Limitations Less control over service quality; some or all revenue goes to the third party.  
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Table 5-4: Infrastructure / Charging-as-a-Service 

Category Details 
Description A third party provides a turnkey solution, covering upfront capital costs and 

equipment ownership in exchange for a monthly fee from the site host. 
Benefits Low to no capital costs; most risks transferred to the third party; flexible service 

options.  
Limitations Higher long-term costs; limited control over service quality.  

Table 5-5: Town / Contractor Hybrid 

Category Details 
Description A hybrid approach in which the County retains ownership of equipment and sets 

pricing, while contractors handle installation, operations, and billing.  
Benefits Maintains County control over core policy areas (pricing, permitting, enforcement) 

while outsourcing technical and operational functions. 
Limitations Requires careful contract management to ensure reliable service.  

Each of these models has trade-offs in terms of cost, control, and risk. The County has flexibility to 
determine its desired level of involvement. It will be important to confirm early in the planning process what 
role the County wants to play in charging infrastructure ownership and management, and to secure buy-in 
from leadership on this role. Once that decision is made, the County can adapt these models, or combine 
aspects of them, to guide procurement and partnership decisions moving forward.  

5.2 What Others Are Doing 

New Mexico communities are taking a variety of approaches to expanding public EV charging 
infrastructure. While each jurisdiction operates within its own local context and capacity, several consistent 
themes have emerged: leveraging state and federal funding, aligning with broader sustainability and 
mobility goals, prioritizing equity and accessibility, and forming partnerships with utilities and private 
charging providers. Los Alamos County has historically not qualified for many of these grants under Justice 
40 Criteria. The following examples illustrate current implementation models that can inform the County’s 
approach. 

5.2.1 Santa Fe County 

Santa Fe County is among the state’s leaders in expanding public EV infrastructure. The County recently 
received approximately $3.3 million in federal grant funding to construct a network of 33 fast and Level 2 
chargers across 13 sites. These sites were selected with an emphasis on serving multifamily and affordable 
housing developments, as well as public destinations such as libraries and community centers. 

In addition to infrastructure investment, Santa Fe County launched an EV car-share pilot program in 
partnership with housing providers and private operators. This program introduces shared EVs for residents 
of public housing and the general public, integrating on-site charging access at the housing complexes. The 
initiative combines emissions reduction goals with transportation equity, providing lower-income residents 
affordable access to EVs without requiring private vehicle ownership. 
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Santa Fe County’s approach emphasizes equitable access and integrated planning. The County has 
focused on installing chargers at multifamily and affordable housing sites, ensuring that residents without 
access to private parking can still benefit from EV infrastructure. In tandem, it has incorporated mobility 
services such as EV car-share programs, allowing more residents to experience electric vehicles without 
the need for ownership. These efforts are supported through the strategic use of federal grants and public-
private partnerships, which help reduce local implementation costs. Overall, the County’s program is 
grounded in equity-driven siting and proactive community outreach, ensuring that investments in charging 
infrastructure serve the broadest possible range of residents. 

5.2.2 City of Albuquerque 

The City of Albuquerque has pursued a municipal-led strategy focused on public visibility and accessibility. 
In 2024, the City unveiled 18 new public charging stations with funding from the New Mexico Volkswagen 
Settlement Fund, effectively doubling the number of publicly available chargers citywide. The stations were 
installed at libraries, community centers, and parks, complementing the city’s Climate Action Plan goals and 
its Green Vehicle Permit program, which offers free parking for qualifying low-emission vehicles. 

Albuquerque’s approach demonstrates how cities can act as “anchor hosts,” using municipal land to lead 
deployment, create user awareness, and demonstrate best practices for charger siting, pricing, and 
maintenance. 

Municipal strategies for electric vehicle infrastructure in Albuquerque focus on ownership or facilitation of 
visible, publicly accessible charging stations, leveraging settlement and state incentive funds to support 
deployment. These efforts are coordinated with broader climate and clean transportation goals and 
emphasize public communication and education to ensure awareness and engagement. 

5.2.3 City of Santa Fe 

The City of Santa Fe has integrated EV infrastructure into multiple planning documents, including its 
Sustainable Santa Fe Plan and 25-Year Infrastructure Plan. The City aims to ensure that all residents are 
within five miles of a public EV charging station and has incentivized installation through parking and 
development standards. Santa Fe’s strategy reflects a long-term view of EV readiness, emphasizing policy 
integration and private-sector participation rather than direct municipal ownership of all charging assets. 

Santa Fe’s approach to electric vehicle infrastructure is policy-driven and embedded within long-range 
planning, integrating EV readiness into zoning, parking, and building codes. The strategy emphasizes 
encouragement of private investment and the development of distributed charging infrastructure, rather 
than relying solely on direct municipal ownership of all assets. 

5.2.4 City of Las Cruces 

Las Cruces has adopted a utility-partnership model in coordination with El Paso Electric (EPE) to install 
both municipal and commercial charging stations. Through EPE’s “EV Charging Program,” rebates are 
offered for public and workplace chargers, helping to lower installation costs for site hosts. The City also 
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participates in EPE’s Time-of-Day rate pilots, which test dynamic pricing structures for EV charging and 
help evaluate impacts on grid demand.  The Los Alamos County Utility Charter and Anti Donation Clause 
prohibit the County from these kinds of programs. 

5.2.5 Lessons for the County 

Across these jurisdictions, several consistent strategies have proven effective and scalable: 

Table 5-6: Jurisdiction Strategies 

Strategy Example Relevance 

Anchor Municipal 
Installations 

Albuquerque, Santa Fe Use visible public sites to lead by example and 
establish standards 

Targeted Deployment at 
Multi-Family/Affordable 
Housing 

Santa Fe County Addresses equity and access gaps for residents 
without home charging 

Corridor Connectivity and 
Regional Coordination 

NMDOT Supports visitor travel and inter-county access; 
complements local staples 

Public-Private 
Partnerships 

NMDOT, Las Cruces Reduces capital costs, brings technical expertise to 
operations 

Together, these efforts provide a strong foundation for statewide EV readiness and offer models for the 
County’s own implementation strategy. By combining elements of each, municipal leadership, equity-based 
siting, corridor connectivity, and public-private partnerships, the County can position itself as a regional 
leader in accessible, reliable, and sustainable EV charging. 

5.3 County Role in Implementation 

The stated goal of this plan is to support the increase of charging options in the County. The installation of 
publicly available, county-owned chargers plays a significant role in the recommended approach. But 
another important consideration is how the County can incentivize the installation of privately-owned 
chargers that can be made available to the public. The following sections explore recommendations for both 
county-owned charger locations and high-impact privately-owned locations. 

The public charging sites recommended by this report were identified through a two-part process. First, the 
suitability assessment defined in Section 4 helps identify and categorize charging suitability for private and 
public deployment. The model depends on a wide array of data sources to determine suitability, but there 
are inherently some factors that cannot be captured by available datasets. The model’s suitability is then 
augmented by community feedback, county-perspective, and Stantec’s professional insight. As a result, 
some of the charging locations proposed by this report are in locations that were heavily requested by the 
community, even though other locations may have slightly higher suitability according to the model. 
Therefore, the recommended locations are a nexus of land use, demand, population density, commercial 
activity, and community preference.  
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5.3.1 Recommended County-Owned Charger Implementation 

The preliminary siting analysis identified a mix of highly relevant and supporting locations for County-owned 
chargers. The sites listed in Table 5-7 provide geographic coverage across downtown Los Alamos and 
White Rock, are concentrated around multi-family housing, and align with the County’s land-use and power-
distribution assets. Importantly, the quantities provided here correspond to a low- and medium-scale 
implementation scenario and the implementation relevance was evaluated based on the results from the 
suitability analysis as described in section 4.6. The Anticipated Power calculation assumes 10 kW for each 
Level 2 charging plug and 75 kW38 for each Level 3 (L3) charging plug. 

Table 5-7: Recommended Charger Locations 

Location L2 Chargers L3 Chargers Anticipated 
Power39 

Implementation 
Relevance 

Phasing* 

Mesa Public Library  4 
(In progress) 

600 kW Highly Relevant Present Day 

Municipal Building (Charging 
with Fleet Vehicles) 

12 
 

2 265.2kW Highly Relevant Present Day 

White Rock Visitor Center  2 (Existing)  95 kW Highly Relevant Present Day 
White Rock Senior Center 2 (Existing)  20 kW  Present Day 
Justice Center (Charging 
with Fleet Vehicles) 12 8 720 kW Highly Relevant Near-Future 

& Phase 2 
WR Overlook* 4  40 kW Highly Relevant Phase 1 
Los Alamos Senior Center 4  40 kW Highly Relevant Phase 1 
Urban Park* 6  60 kW Highly Relevant Phase 1 
Aquatic Center 
(Charging with Fleet 
Vehicles) 

8  80 kW Highly Relevant Phase 1 

Ice Rink  
(Charging with Fleet 
Vehicles) 

8  80 kW Relevant Phase 1 

Golf Course 6  60 kW Relevant Phase 1 
Los Alamos Nature Center 2  20 kW Relevant Phase 2 
North Mesa Sports Complex 6  60 kW Relevant Phase 2 
White Rock Fire Department 
(Charging with Fleet 
Vehicles) 

4  40 kW Relevant Phase 2 

*Phase 1 (2025 – 2035); Phase 2 (2035 – 2043); Phase 3 (2044 – 2050)  

 

 

 
38 The Mesa Public Library will be equipped with a 150 kW DC Fast Charger. 
39 Level 2 Chargers are assumed to have a 10 kW capacity distributed between two plugs. Level 3 Chargers are assumed to have a 75 

kW capacity. 
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**Following comments from the community and from local boards and commissions, these locations were 
added to support community charging needs. 

While the actual charger quantity, order of implementation, and location for the charging sites is up to the 
discretion of the County as well as available funding, the following phased approach is a suggested 
sequence of implementation that’s aligned with the siting analysis results to incentivize and support the 
adoption of electric vehicles across the County. 

If the county were to implement all the proposed chargers, the total power demand would be: 1,860 kW 

Figure 5-1: Proposed County-Owned Charging Locations Map 

 

5.3.1.1 Present Day: Current Installations (In Progress) 

The first wave of charging infrastructure in Los Alamos is already underway, with installations at the Mesa 
Public Library and the Municipal Building. These projects are consistent with the County’s long-term EV 
strategy and the findings of the suitability analysis, which mapped optimal areas for charging based on land 
use, travel patterns, environmental hazards such as flood zones, and land ownership. 
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• Mesa Public Library: Installation of 4 DCFC ports, partially funded by an NMDOT grant, is 
underway. The library emerged as a strong site in the suitability maps because of its central 
location within the downtown civic core, high level of community activity, and County-owned 
property status, which simplifies implementation. The DCFC ports will provide Los Alamos with a 
strong fast-charging backbone expected to meet countywide needs for many years. 

• Municipal Building: Construction is also proceeding on 12 Level 2 chargers at the County’s 
primary government offices. The Municipal Building is a practical location for workplace and visitor 
charging, and its siting is consistent with the suitability analysis criteria: a high-activity civic facility, 
free of major environmental constraints, and located on secure, County-controlled land near several 
apartment complexes.  

• White Rock Visitor Center: There are 2 Level 3 chargers at the visitor center. 
• White Rock Fire Department: There are 4 Level 2 chargers at the White Rock Fire Department. 

Together, these installations continue to deliver local charging capacity, help normalize EV adoption in 
highly visible public locations, and establish a model for how future sites can align with the County’s 
suitability framework. 

5.3.1.2 Near-Future: Justice Center L2 Expansion 

With these projects in progress, the next priority is the Justice Center, which serves as a key parking facility 
for both daily civic use and major public events. Its direct proximity to Ashley Pond Park and the many 
community gathering events held there makes it a natural high-use location where charging infrastructure 
will be both well-utilized and highly visible. 

Proposed infrastructure includes 12 Level 2 ports, well-suited to the longer parking durations associated 
with event attendance and daily use. These can also be shared with the County fleet charging needs and 
LAPD vehicles, making this a dual-use investment. Installing chargers here not only supports transportation 
and sustainability goals but also reinforces charging as a civic amenity, integrated into spaces that 
contribute directly to community life. Some of these chargers at the Justice Center will be reserved only for 
Police use. In a later phase, this plan also proposes Level 3 ports at this location. By prioritizing the Justice 
Center, Los Alamos will build on the strong foundation of current deployments while extending infrastructure 
into one of the community’s busiest and most prominent destinations. This ensures the charging network 
grows in a way that is both strategic and community-centered. 

5.3.1.3 Phase 1: Community-Oriented L2 Deployment (Next Five Years) 

Unlike DCFC, which is driven by system capacity needs, L2 charging is primarily about convenience and 
access. These chargers are most effective when placed at destinations where people already spend an 
hour or more, allowing vehicles to recharge naturally while drivers go about daily activities. The County’s 
suitability analysis and stakeholder input both emphasized the importance of placing chargers at community 
amenities, near housing density, and around recreational sites, where visibility is high and utilization will be 
steady but not dependent on long-distance travel demand. 

Based on these criteria, six facilities stand out for near-term investment over the next five years: 
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• Los Alamos Senior Center – 4 L2 Ports: The Senior Center’s central location and many popular 
programs make it a very strong location for shared L2 charging. It is also adjacent to single-family, 
apartment, and condominium housing, providing charging options for nearby residents. 

• Aquatic Center – 8 L2 ports: As a year-round, high-traffic destination, the Aquatic Center is one of 
the most practical sites for L2 charging. Swimmers, families, and event participants typically spend 
long stretches of time at the facility, making charging both convenient and likely to be well-utilized. 
Hikers and bikers also park here to access the nearby trails, and there are large adjacent apartment 
and condominium complexes which could also utilize these chargers. 

• Ice Rink – 8 L2 ports: The Ice Rink is a seasonal draw but sees concentrated usage during events 
and practices, when drivers often remain parked for extended periods. A popular hiking/biking 
trailhead is also located here. Charging here provides a clear amenity for families and visitors, while 
also reinforcing EV visibility in a recreational setting. 

• Golf Course – 6 L2 ports: Golf outings typically last several hours, creating a natural fit for L2 
charging. Installing ports here supports both community recreation and tourism, while leveraging 
the County’s existing land ownership to simplify implementation. Chargers here could also be 
utilized by nearby North Community residents. 

• White Rock Overlook Park – 4 L2 Ports: Overlook Park hosts frequent visitors, both for views and 
for recreation at the nearby sports fields. Adding chargers here, based on community feedback, 
increases access for those in White Rock and brings charging to a core community gathering 
space. 

• Urban Park – 6 L2 Ports: Urban Park was added based on community feedback to include more 
public charging near the North Community residential areas. It extends public charging 
infrastructure away from the commercial core and provides an option for those in the area who 
cannot charge at home. 

Together, these sites create a network of high-visibility, high-dwell-time charging locations across the 
community. Because they host year-round activity and attract a broad range of users, they will provide 
meaningful charging opportunities without requiring additional DCFC investment. Equally important, several 
of these locations can also serve residents of nearby high-density housing complexes, which might not 
otherwise have charging available. 

By advancing these installations in the next five years, Los Alamos will strengthen public confidence in the 
charging network, expand geographic coverage, and normalize EV charging as an expected feature of 
community facilities. 

5.3.1.4 Phase 2: Medium-Term Expansion (5–10 Years) 

As EV adoption increases and charging demand grows beyond the near-term projects, additional L2 
charging should be introduced at schools, recreational facilities, and cultural destinations. These sites are 
not only important because of the dwell times they support, but also because they expand geographic 
coverage and equity, ensuring that residents across Los Alamos have access to reliable charging options in 
the places they frequent most.  

The following locations are recommended for implementation in the five- to ten-year timeframe: 
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• Justice Center 8 – DCFC ports: In addition to the L2 chargers deployed in the near-term, DCFC 
ports are also recommended at the Justice Center. The Justice Center is near Ashley Pond Park 
which is also central to the city.  People using the park for events would be able to use the chargers 
and people traveling to the city for tourism would have a location that was easily accessible.  
County Vehicles could access the chargers here as well, and it is recommended that at least one of 
these chargers be reserved for police use only. The Justice Center is also near several multi-family 
housing areas, providing rapid access for those unable to charge in a garage. 

• Los Alamos Nature Center – 2 L2 ports: The Nature Center is a popular destination for school 
field trips, local families, and eco-tourism. Even a modest installation here provides both functional 
benefit and symbolic alignment with the County’s sustainability values. Existing L2 chargers here 
will be a draw for tourists and highly utilized by visitors and residents alike. 

• North Mesa Sports Complex – 6 L2 ports: The Sports Complex hosts a wide range of athletic 
programs and tournaments, often involving multi-hour visits. Chargers here would be highly visible 
to both local families and visiting teams, positioning EV infrastructure as part of the County’s 
community recreation system. 

Collectively, these sites extend charging access into sports, cultural, and nature-based destinations, making 
EV infrastructure a familiar feature of daily community life. These medium-term projects will prepare the 
County for continued growth in EV ownership, ensure equitable distribution of infrastructure, and reinforce 
charging as a standard amenity across all types of public facilities. Additionally, the County can evaluate 
joint initiatives with Los Alamos Public Schools for the implementation of level 2 charging ports at Los 
Alamos High School and Barranca Mesa Elementary School to further support the charging infrastructure 
for employees and other members of the community. 

5.3.1.5 Phase 3: DCFC Long-Term Strategy (10-15 years) 

The County’s near-term DCFC needs are already being addressed through the installation of four ports at 
the Mesa Public Library and 2 ports at the White Rock Visitor Center, which are expected to provide 
sufficient high-power charging capacity for at least the next 10–15 years. Phase 2 also includes additional 
DCFC ports at the Justice Center, near the middle of Los Alamos. Projections indicate that this investment 
will serve both local drivers and regional visitors well into the next decade, especially when complemented 
by the planned buildout of Level 2 charging across community facilities. 

Because DCFC stations require higher capital investment, more complex utility coordination, and careful 
siting to ensure efficient use, additional installations should be reserved for the long term. If monitoring data 
eventually indicates the need for more DCFC capacity, the County should focus siting on the edges of town 
rather than in the downtown core. This approach would: 

• Support through-travelers and intercity connectivity, providing a logical stopping point for vehicles 
passing through Los Alamos. 

• Reduce pressure on central parking areas like the Library and Justice Center, which are better 
suited to longer-duration L2 charging. 

• Position the County to align with broader state and regional charging corridors, ensuring Los 
Alamos plays a role in connecting northern New Mexico to the wider EV network. 
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At present, no additional near-term DCFC investment is recommended. Instead, the County should 
continue to prioritize L2 deployment in high-use community facilities while tracking utilization data from the 
existing chargers. This data-driven approach will allow Los Alamos to confidently determine when and 
where the next DCFC station should be installed, ensuring the system grows in line with both local demand 
and regional travel needs. 

5.3.2 Incentivizing Non-County-Owned Charger Deployment 

Los Alamos County should continue engaging with multifamily housing providers, private businesses, and 
institutional partners as potential contributors to the community’s EV charging ecosystem. The suitability 
analysis indicates that County-owned sites already provide strong geographic coverage to meet near-term 
public charging needs, but targeted private installations at multifamily residential buildings and high-visibility 
commercial destinations can enhance convenience and fill localized gaps. Public feedback highlighting 
interest in charging at sites such as Smith’s demonstrates the value of selective, demand-driven 
partnerships rather than broad private deployment. To support informed investment decisions, the County’s 
suitability and projected utilization maps should be made available to prospective partners so they can 
assess where onsite charging aligns with customer travel patterns or operational needs. While private 
installations can play an important supporting role, Los Alamos County does not have jurisdiction to require 
private property owners or developers to install EV charging infrastructure and must rely on incentives, 
technical assistance, and information-sharing to encourage voluntary participation. 

To reduce barriers to private investment at multifamily properties, Los Alamos County should update its 
building and zoning codes to encourage EV-ready construction and provide development incentives for 
charger installation. For example, many California jurisdictions now require new multifamily buildings to 
provide a minimum proportion of parking spaces with EV-ready infrastructure such as conduit, electrical 
capacity, and receptacles so future Level 2 chargers can be easily and cost-effectively added, even if 
chargers are not immediately installed. In some cities this can mean a substantial share of 40% or more of 
parking spaces equipped with low-power Level 2 charging receptacles and a set proportion of spaces with 
installed Level 2 chargers at the time of construction, ensuring that new apartments are prepared for future 
EV demand.40 Adopting similar requirements locally would lower retrofit costs and give multifamily 
developers clarity about long-term infrastructure expectations. 

Incentives such as expedited permitting, modest density bonuses, or reduced parking minimums for 
developments that exceed baseline EV-ready or installed charger requirements can further encourage 
property owners to install publicly accessible charging. To make these incentives workable, the County will 
actively plan for and provide adequate power and distribution capacity at the feeder level in areas with 
concentrations of multifamily housing, ensuring that zoning and code incentives are matched by the 
necessary utility infrastructure to support private installations. Beyond residential sites, Los Alamos should 
also consider additional incentives for workplace charging to support larger local employers. Similar to 

 

 

 
40 https://www.santamonica.gov/electric-vehicle-charger-requirements-for-new-construction  
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approaches used by the national lab and other large employers, these could include permitting support, 
recognition programs, or small property tax incentives for employers that install EV charging for employees, 
helping larger workplaces add charging amenities that support local EV adoption and reduce barriers for 
commuters. Clear guidance, coordinated permitting processes, and proactive outreach, paired with the 
suitability maps included in this report, will help private property owners and employers navigate the 
planning and investment process while contributing strategically to a robust community charging network 
that remains anchored in strong public infrastructure. 

Several locations were identified for optimal privately-owned chargers, based on the suitability analysis and 
public feedback. There is significant overlap between suitability zones for county-owned and privately-
owned charging locations, and in several cases these zones have been included in the recommendations 
for the privately-owned chargers. This is because there is clear private value for the installation of chargers 
at these locations, and they are an opportunity for cost savings for the County and profit for the private 
owners. Specifically, the Smith’s locations in both White Rock and Los Alamos, the Medical Center, and the 
Co-op on East Rd are all highly suitable for both privately- and publicly-owned chargers. 

Table 5-8: High Potential Privately-Owned Charging Locations 

Location  L2 Chargers  L3 Chargers  Anticipated Power 

Smith's Marketplace (Los Alamos) 
 

2 150 kW 

Los Alamos Medical Center 16 
 

160 kW 

Los Alamos High School 10 
 

100 kW 

Barranca Mesa Elementary School 10 
 

100 kW 

Wingate by Wyndham 5 
 

50 kW 

Los Alamos Co-Op 5 
 

50 kW 

Hilltop Shopping Center 2 
 

20 kW 

Smith’s Marketplace (White Rock)  2 150 kW 
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Figure 5-2: Recommended Privately-Owned Charger Locations Map 

 

 

5.3.3 Projected 2050 Power Requirements 

To provide Los Alamos County with a complete picture of future grid needs, this Public Charging Plan 
incorporates a coordinated approach with the companion Fleet Electrification and Charging Study. While 
the two studies were developed in parallel, each focuses on a different component of the County’s EV 
landscape. This project included an integrated analysis of projected power demand across both fleet and 
public charging demand. In Error! Reference source not found., we can see how total EV load 
accumulates across each feeder under multiple adoption scenarios. The consolidated view can be used to 
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identify where grid updates may be needed, confirm where capacity is likely sufficient, and support 
transparent and proactive planning between the County and the Utility. 

Figure 5-3: Projected 2050 Power Requirements 

 

5.3.4 Procurement Considerations  

The growing diversity of EV charging infrastructure equipment, along with the complexity of installation, 
operations, and maintenance, necessitates a proactive and flexible approach to procurement. To streamline 
implementation and ensure alignment with long-term electrification goals, the County may consider the 
following strategies: 

• Review and Update Procurement Policies: Ensure that existing procurement policies explicitly 
support the purchase and installation of Electric Vehicle Supply Equipment (EVSE). Updates may 
be required or reflect evolving technology types, funding requirements or contractor qualifications.  

• Develop Standardized RFP and Contract Templates: Creating dedicated templates for EVSE-
related procurements can improve consistency, reduce administrative burden, and accelerate 
project delivery timelines. These should include performance specifications, warranty provisions, 
and data-sharing requirements.  

• Engage the Private Sector Early: To clarify technical requirements and market capacity, the 
County can issue Requests for Information to gather feedback from prospective vendors and 
service providers prior to formal procurement. This early engagement helps refine contract terms 
and identify feasible solutions.  

• Pursue Regional Collaboration and Bulk Purchasing: Coordinating with other jurisdictions (such 
as Santa Fe and Albuquerque, both members of the Coalition for Sustainable Communities of New 
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Mexico) can enable joint procurements, access to group purchasing programs, and shared 
technical standards. This approach can reduce per-unit costs and ensure regional interoperability.  

• Leverage State-Level Procurement Support: according to New Mexico’s NEVI Plan, the New 
Mexico Department of Transportation is collaborating with the State Purchasing Division at the 
General Services Department to streamline EVSE acquisitions. This includes identifying pre-
qualified service providers and station owners, enabling municipalities to access vetted options 
through state-led processes.  

By adopting these strategies, the County can reduce project lead times, enhance cost-effectiveness, and 
ensure alignment with both regional and state-level EV infrastructure deployment goals.  

5.4 Financial Considerations  

5.4.1 Financial Analysis Tool for County Owned Chargers 

A financial tool was developed for the county to serve as a framework for understanding the financial 
metrics around deployment and operation of L2 and DCFC stations. This tool is embedded within a 
Microsoft Excel file and will be provided to the county as a standalone deliverable. The tool is meant to be 
user-adjustable such that quantitative input values can be varied by the county as newer and more refined 
information becomes available. The model is specified currently with generic data inputs (resulting in a 
model we refer to as the Generic Model), as identified through review of the relevant and recent literature. 
However, these generic data inputs may differ, perhaps substantially, from actual costs and revenues that 
may be recognized by the county. One key finding from the literature review is that cost estimates to install 
chargers (inclusive of any electrical infrastructure upgrades) along with site preparation work can vary 
substantially depending on highly localized and specific contextual factors. Costs to operate chargers also 
vary locally, but generally to lesser extents. 

An example of the wide range in input values is shown in a figure from Idaho National Labratory’s 2022 
report entitled, Breakdown of EVSE Installation Costs (INL 2022) (Figure 5-4). This figure shows a range of 
costs associated with installation of a single commercial charger between $1,000 and >$200,000 per single 
charger. Each blue bar shows the number of installations that fell within each cost range, and the red line 
adds those costs from left to right, showing what share of all installations are accounted for up to each cost. 
While approximately 50% of installations surveyed cost $4,000 or less each (installation only, not inclusive 
of charger purchase), approximately 10% of charger installations were above $15,000 each. According to 
Idaho National Labratory’s data, key determinants of cost differences across installations were found to be 
whether trenching through concrete/pavement was necessary, nature of required upgrades to electrical 
infrastructure, physical distance to the connecting power source, magnitude of permitting costs, and 
duration of installation period.  
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Figure 5-4: Breakdown of EVSE Installation Costs: 

 

5.4.1.1 Tool and Inputs Overview 

The financial model tool is included as an Appendix. It is intended as an updateable, maintainable, and 
user-friendly tool for the County with an intuitive interface. Users are able to modify any of the 15 key 
inputs, all featured on the tab, ‘Assumptions’. Results are displayed on tabs UE_1 (L2), UE_2 (L3 
chargers), and Dashboard. Results are intended to estimate the representative annual costs and annual 
revenues as well as their cumulative totals over time for a single charger of each type.  

See the tool for a complete overview of the financial outcomes. 

Pre-loaded Scenarios 

The current pre-loaded scenarios are meant as representations of costs for L2 and DCFC chargers. As 
previously noted, inputs can vary dramatically especially for capital costs. Where precise local data were 
not available, we specified values that aimed for central tendencies in the literature.   

Where possible, input data local to Los Alamos County were used including electric utility costs (both per 
kWh volumetric costs and demand-based per kW costs) from Los Alamos Department of Public Utilities.41 
Similarly, the expected revenue per kWh charged for L2 and DCFC were also both determined from Los 
Alamos DPU.   

Scenarios Inputs 

 

 

 
41 https://www.losalamosnm.us/Services/Public-Utilities/Rates-and-Fees  
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Two tables below describe key inputs for each charging model (L2 and DCFC), their assigned value in the 
generic model and the relevant source for that value.  

Table 5-9: L2 Model Inputs 

Variable Type Variable Name Value Source 

Basic Assumptions Number of Chargers per Install 4 1 

Basic Assumptions Charger Capacity (kW) 7.2 1 

One Time Costs Charger Purchase & Install $6,000 2 

One Time Costs Site Prep $8,000 3 

One Time Costs Regulatory Fee/Hookup $300 4 

Recurring Costs Annual Swipe Fees, Network Fees, 
Data Fees (% of revenue) 

0.15 3 

Recurring Costs Annual Warranty Costs ($/Year) $80 3 

Recurring Costs Annual Maintenance ($/Year) $30 3 

Electricity Costs Avg Utilization 12% 5 

Electricity Costs Volumetric Electricity Rate ($/kWh) $0.148 4 

Electricity Costs Meter Fee ($/Month) $25.18 4 

Charging Revenue EV Charging Fee ($/kWh) $0.23 4 

1. Common industry standard 
2. https://www.sciencedirect.com/science/article/pii/S2542435120302312?ref=pdf_download&fr=RR-2&rr=9a109f6edd28bd3f 
3. Professional judgment 
4. https://www.losalamosnm.us/files/sharedassets/public/v/3/departments/utilities/documents/dpu_fee_schedule.pdf 
5. https://ww2.arb.ca.gov/sites/default/files/barcu/regact/2019/evse2019/appc.pdf; 

Table 5-10: DCFC Model Inputs 

Variable Type Variable Name Value Source 

Basic Assumptions Number of Chargers per Install 2 1 

Basic Assumptions Max Simultaneous Vehicles 
Charging 

1.2 2 

Basic Assumptions Charger Capacity (kW) 150 1 

One Time Costs Charger Purchase & Install $100,000 3 
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Variable Type Variable Name Value Source 

One Time Costs Site Prep $40,000 3 

One Time Costs Regulatory Fee/Hookup $10,000 4 

Recurring Costs Annual Swipe Fees, Network Fees, 
Data Fees (% of revenue) 

0.15 2 

Recurring Costs Annual Warranty Costs ($/Year) $600 2 

Recurring Costs Annual Maintenance ($/Year) $80 2 

Electricity Costs Avg Utilization 4% 5 

Electricity Costs Volumetric Electricity Rate ($/kWh) $0.148 4 

Electricity Costs Demand Electricity Rate ($kW/mo) $13.20 4 

Electricity Costs Meter Fee ($/Month) $25.18 4 

Charging Revenue EV Charging Fee ($/kWh) $0.58 4 

1. Common industry standard 
2. Professional judgment 
3. https://www.sciencedirect.com/science/article/pii/S2542435120302312?ref=pdf_download&fr=RR-2&rr=9a10cc602d502d01 
4. https://www.losalamosnm.us/files/sharedassets/public/v/3/departments/utilities/documents/dpu_fee_schedule.pdf 
5. https://ww2.arb.ca.gov/sites/default/files/barcu/regact/2019/evse2019/appc.pdf; 

Sample Findings of Financial Model 

As mentioned, the intent of this Financial Analysis tool is for the County to forecast the capital and 
operational cost of charger installation with a model that is easy to update for any future charger 
implementation project with the specific inputs and project-specific characteristics like charging equipment 
quotes, cost estimates from construction firms, updated energy cost, or new rate structures. 

Results from the Generic model show that cumulative cash flow is negative at both the 10-year and 15-year 
project life for this model for both the L2 and DCFC models. This is generally consistent with expectations 
and relevant literature on charging as a service business models. Select financial metrics for each charger 
type in the Generic model are shown below for a 15-year analysis: 

• L2 
ο Internal Rate of Return: -15% 
ο Net Present Value at 3%: ($45,144) 

• L3/DCFC 
ο Internal Rate of Return: -4% 
ο Net Present Value at 3%: ($129,106) 
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5.4.2 Outside Funding Opportunities  

To advance the County’s public charging network while minimizing reliance on local funds, the County can 
pursue a variety of federal, state, and utility-based programs that support both the installation and long-term 
operation of EV charging infrastructure. While most funding sources focus on capital costs such as 
equipment procurement, site preparation, and electrical upgrades, sustainable operation and maintenance 
(O&M) will also require dedicated planning, partnerships, and reinvestment of user fees. The County’s 
external funding strategy should therefore emphasize readiness, cost-sharing, and coordination with state 
and regional partners to maximize available resources. 

At the federal level, the NEVI Formula Program and the Charging and Fueling Infrastructure (CFI) Grant 
Program remain the primary funding mechanisms for large-scale public charging deployment. Both 
programs are administered through the Federal Highway Administration and prioritize publicly accessible 
chargers located along key corridors or at community destinations. NEVI funds flow through NMDOT, and 
the County should align proposed charging sites with the State’s approved NEVI Deployment Plan to 
ensure eligibility. The CFI Program, while highly competitive and intermittently released, can provide up to 
80 percent federal cost share for chargers in community hubs, multifamily areas, or visitor destinations. 

Additional opportunities exist through the U.S. Department of Energy’s Vehicle Technologies Office (VTO), 
which issues periodic Funding Opportunity Announcements (FOAs) that support grid planning, smart-
charging demonstrations, and workforce development. Similarly, the U.S. Department of Agriculture’s Rural 
Energy and Rural Business programs can fund charger installations and make-ready work in rural contexts 
or for small utilities. These programs are particularly relevant for Los Alamos given its smaller geographic 
scale and proximity to rural communities, especially when projects integrate solar energy or grid-resilience 
components. 

At the state level, New Mexico’s Electric Vehicle Program, administered by NMDOT, provides grants for 
commercial-grade DC fast-charging stations and related site work.39 The New Mexico Environment 
Department’s Volkswagen Mitigation Trust Program offers additional rounds of competitive funding for fleet 
electrification and associated charging infrastructure, making it a strong option for County fleet or shuttle-
related charging projects. The Clean Car and Charging Equipment Tax Credit and the Sustainable Building 
Tax Credit administered by the Energy, Minerals and Natural Resources Department (EMNRD) can further 
offset installation costs for both residential and commercial charging equipment. 

In developing its external funding strategy, the County should pursue a layered approach that combines 
grant funding, tax incentives, and private-sector participation to ensure long-term financial sustainability. 
Capital-focused grant awards can cover the initial cost of hardware, installation, and site preparation, while 
ongoing maintenance and network fees can be recovered through user fees, municipal budget allocations, 
or service-provider agreements. Because most competitive programs require applicants to demonstrate an 
operational plan and the ability to sustain chargers beyond the grant term, the County should document 
clear O&M responsibilities, including maintenance contracts, estimated energy costs, and anticipated 
revenue from charger use. 

In developing its external funding strategy, the County should pursue a layered approach that combines 
grant funding, tax incentives, and private-sector participation to ensure long-term financial sustainability. 
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Capital-focused grant awards can cover the initial cost of hardware, installation, and site preparation, while 
ongoing maintenance and network fees can be recovered through user fees, municipal budget allocations, 
or service-provider agreements. Because most competitive programs require applicants to demonstrate an 
operational plan and the ability to sustain chargers beyond the grant term, the County should document 
clear O&M responsibilities, including maintenance contracts, estimated energy costs, and anticipated 
revenue from charger use. 

To maximize competitiveness, projects should be framed around priorities shared by major funders—
namely, expanding access in underserved or rural communities, improving corridor connectivity, and 
supporting equitable, publicly accessible charging. Partnerships with local businesses, institutions, or fleet 
operators can strengthen applications by demonstrating private cost share and cross-sector collaboration. 
In parallel, Los Alamos should maintain ongoing coordination with NMDOT to ensure that County priorities 
are reflected in future updates to the State’s NEVI and EV infrastructure deployment plans. 

By leveraging this combination of federal, state, and utility funding opportunities, the County can accelerate 
the expansion of its public EV charging network, reduce local cost burdens, and establish a sustainable 
foundation for long-term maintenance and operations. 
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Table 5-11: Available Funding Opportunities 

Program What it funds (eligible uses) Eligible applicants Match / share (typical) 
NMDOT – New Mexico 
Electric Vehicle Program 

Purchase & installation of commercial-grade 
DC fast chargers (make-ready / site work for 
publicly accessible 24/7 DCFC). 

State & local governments, counties, 
municipalities, tribal governments. 

Match: None listed in the portal listing 
(but projects often show local 
contribution / cost transparency 
required). 

NEVI Formula Program 
(state-administered) 

Build NEVI-compliant corridor DCFC and 
associated make-ready infrastructure (state 
selects sites/awards). 

State DOTs administer funds; local 
agencies partner with state. 

Federal formula funds to states (state 
allocation); typically supports up to full 
NEVI-eligible capital; local matching 
varies by state guidance. 

Charging & Fueling 
Infrastructure (CFI) — FHWA 
(Discretionary) 

Publicly accessible Level-2 and DCFC, 
hydrogen/other alternative fueling (community 
& corridor tracks). 

States, local governments, tribes, transit 
agencies, public/private partnerships. 

Federal share up to ~80% (typical); cost 
share usually required. 

U.S. Department of Energy — 
Vehicle Technologies Office 
(VTO) NOFOs / VTO funding 

R&D, demonstrations and deployments that 
can include grid-planning for EVs, smart 
charging pilots, workforce development, and 
some deployment demos. 

Universities, national labs, consortia, 
local governments in partnerships. 

Varies by FOA; project-level 
(competitive). 

USDA — Rural programs 
(REAP; Rural Business/Rural 
Economic Development) 

EV charging in rural contexts (make-ready, 
solar+charger combos, loans/grants for rural 
utilities or small businesses, revolving loan 
funds). 

Rural small businesses, agricultural 
producers, utilities, rural local 
governments. 

Grants or loans vary (REAP grants 
historically up to ~25–50% depending 
on year & rules; some USDA grants 
may cover up to 55% or higher for 
certain programs). 

New Mexico Volkswagen 
(VW) Mitigation Trust 
Program (NMED) 

Diesel-to-ZEV replacements and supporting 
infrastructure in state priority categories (some 
grants have funded electric buses, shuttles, 
and related infrastructure). 

State/local governments, school 
districts, transit agencies, fleets (per 
state guidance). 

Varies by round; competitive. 

New Mexico tax credits — 
Clean Car & Charging Unit / 
Sustainable Building Tax 
Credit (EMNRD) 

State income tax credits for EV purchases and 
for qualifying EV charging equipment 
installation (residential & commercial). 

Individuals, businesses (subject to 
program rules). 

Tax credits (amounts vary; charging 
equipment credits exist alongside 
vehicle credits). 

Local utility incentives — 
PNM Transportation 
Electrification (rebates & 
make-ready assistance) 

Residential/commercial charger purchase & 
installation rebates; special EV rates and 
make-ready assistance. 

PNM customers / businesses within 
utility territory. 

Rebates: e.g., residential charger 
purchase up to $500, installation 
rebates up to $1,500; income-qualified 
top-ups also available. 
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6 Summary Recommendations  

The map and table below summarize the charger location recommendations for Los Alamos County. 

Figure 6-1: Recommended Charging Locations 
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Table 6-1: Recommended EV Charging Locations, Charger Types, and Power Requirements 

Location Ownership L2 
Chargers 

L3 
Chargers 

Anticipated 
Power42 

Phasing* 

Mesa Public 
Library 

Public  4 
(In 

progress) 

600 kW Present Day 

Municipal Building Public 
 

12 
(In 

progress) 

2 265.2kW Present Day 

White Rock Visitor 
Center 

Public 
 

 2 
(Existing) 

95 kW Present Day 

White Rock 
Senior Center 

Public 2 
(Existing) 

 20 kW Present Day 

Justice Center Public 
 

12 8 720 kW Near-Future & 
Phase 2 

WR Overlook 
Park 

Public 
 

4  40 kW Phase 1 

Los Alamos 
Senior Center 

Public 
 

4  40kW Phase 1 

Urban Park Public 
 

6  60 kW Phase 1 

Aquatic Center 
(Charging with 
Fleet Vehicles) 

Public 
 

8  80 kW Phase 1 

Ice Rink  
(Charging with 
Fleet Vehicles) 

Public 
 

8  80 kW Phase 1 

Golf Course Public 
 

6  60 kW Phase 1 

Los Alamos 
Nature Center 

Public 
 

2  20 kW Phase 2 

North Mesa 
Sports Complex 

Public 
 

6  60 kW Phase 2 

White Rock Fire 
Department 
(Charging with 
Fleet Vehicles) 

Public 
 

4  40 kW Phase 2 

Smith's 
Marketplace (Los 
Alamos) 

Private 
 

2 150 kW N/A 

Los Alamos 
Medical Center 

Private 16 
 

160 kW N/A 

Los Alamos High 
School 

Private 10 
 

100 kW N/A 

 

 

 
42 Level 2 Chargers are assumed to have a 16.5 kW capacity distributed between two plugs. Level 3 Chargers are assumed to have a 

75 kW capacity. 
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Location Ownership L2 
Chargers 

L3 
Chargers 

Anticipated 
Power42 

Phasing* 

Barranca Mesa 
Elementary 
School 

Private 10 
 

100 kW N/A 

Wingate by 
Wyndham 

Private 5 
 

50 kW N/A 

Los Alamos Co-
Op 
 

Private 5 
 

50 kW N/A 

Smith’s 
Marketplace 
(White Rock) 

Private  2 150 kW N/A 

Hilltop Shopping 
Center 

Private 2  20 kW N/A 

*Phase 1 (2025 – 2035); Phase 2 (2035 – 2043); Phase 3 (2044 – 2050) 

 

6.1 County-Owned Public Charging 

The County should invest first in a small number of high-impact, County-owned sites that anchor the 
network and provide immediate value to residents and visitors. Key locations include the Municipal Building, 
Justice Center, Mesa Public Library, major parks, and select Trinity Drive/East Road corridor sites. These 
locations offer strong geographic coverage, reliable utilization, and clear visibility to the community. The 
County should commit to reviewing and updating this plan every five years, including regular evaluations of 
charger usage, consistent with the framework established in the fleet conversion plan. 

Summary priorities: 

• Recommended locations are embedded near areas with high commercial activity and lots of multi-
family residential housing.  

• Many areas, especially the Smith’s locations and the Medical Center, are suitable for both privately-
owned and publicly-owned charging. Where possible, the County may work with private businesses 
to encourage deployment in these areas. 

• Use ZEVDecide suitability results to phase deployment and coordinate early with DPU on capacity 
needs. Importantly, these results apply to all charging types, including lamp post charging. 

• Ensure all installations meet ADA requirements and use consistent equipment standards. 

6.2 Privately-Owned Public Charging 

The analysis shows that County-owned sites alone are sufficient to support EV adoption under all three 
modeled scenarios. In other words, additional privately owned public chargers are not required to meet 
projected demand or system load needs in the near term. 
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However, community engagement revealed a strong interest in charging at specific private locations 
including grocery stores, hotels, and medical facilities, indicating clear opportunities for high-visibility, 
convenience-focused charging amenities. The County can use the findings of this study, including the 
adoption scenarios and suitability maps, to encourage and inform private-sector investment, giving 
businesses confidence that EV adoption will continue to grow and that chargers could attract customers or 
support employees. 

Any additional private charging development, while not necessary for EV readiness, would still improve 
convenience, flexibility, and distribution of charging across Los Alamos. Importantly, the absence of private 
charging in the short term will not limit EV adoption, but voluntary participation by businesses and schools 
can enhance the overall user experience and fill localized gaps. 

Summary priorities: 

• Share suitability maps and adoption scenarios with interested property owners to help make the 
business case. 

• Highlight strong community desire for chargers at destinations such as multi-family housing 
locations, Smith’s Marketplace, the medical center, hotels, and schools. 

• Connect businesses and schools with utility, state, and federal incentives that can reduce 
installation cost and risk. 

6.3 Home Charging and Residential Grid Readiness 

Since most charging will occur at home, the County and DPU should use the study’s load projections and 
EV adoption scenarios to prepare the distribution system for long-term growth. 

Summary priorities: 

• Use feeder-level forecasts to plan targeted upgrades in areas with high adoption potential. 
• Promote incentives and permitting guidance for single-family and multifamily charging. 
• Encourage managed charging and time-of-use pricing to reduce peak impacts. 
• Support multifamily owners with clear resources and suitability insights so renters have reliable 

access. 
• The study’s grid impact findings are agnostic to specific charging technologies, meaning emerging 

options such as lamp post charging can be evaluated using the same assumptions. Lamp post 
charging could be a cost-effective way to increase residential charging options, especially in multi-
family areas. 

 
Together, these recommendations provide the County with a robust, equitable, and data-informed 
framework for expanding charging infrastructure and meeting future EV demand.
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Appendix A Survey Questions and Responses 

Below is the fact sheet used to advertise the public workshop. 

 

Below is the complete survey instrument as it appeared to respondents. 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
Appendix 
 

79 
 

 

 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
Appendix 
 

80 
 

 

 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
Appendix 
 

81 
 

 

 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
Appendix 
 

82 
 

 

 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
Appendix 
 

83 
 

 

 

 

 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
Appendix 
 

84 
 

 

Below is the full set of responses. 
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Appendix B Charging and Land Use 

Building on the requirements and guidance from state and local offices and organizations, mainly using the 
Transportation and Climate Initiative’s report41, the City of Seattle’s requirements42, NYC Department of 
Transportation’s EV guide43, and the U.S. Access Board guidelines44 the consulting team established site 
requirements to meet the needs and constraints of the County’s parking facilities and supply. Through 
multiple rounds of stakeholder and County staff workshops, these requirements were refined to the list 
below to address all aspects of EV charging from charger placement (mounted, free standing, etc.) to 
futureproofing requirements. 

Charging Site Typologies 

EV charging infrastructure at County parking facilities falls into two typologies:  parking lots, and on-street 
parking. 

Each typology has distinct design requirements to support safety, accessibility, and efficient use. 

Parking Lot Requirements (Neighborhood Districts) 

• Chargers are free-standing, centered between two spaces on a median or barrier.  
• Allows both head-in and back-in parking. 
• Standard space: 18 ft x 9 ft (Figure 6-2). 
• ADA space: 20 ft x 11 ft with a 5 ft access aisle (Figure 6-3) 
• Designed to facilitate snow clearance and avoid pedestrian obstructions. 

Figure 6-2: EV Chargers in Parking Lot 
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Figure 6-3: ADA Compliant EV Chargers in Parking Lot 

 

On-Street Parking Requirements 

• Chargers are centered between two spaces and installed as close as possible to the curb, without 
obstructing clear zones.  

• Concrete-filled steel bollards are recommended for protection. 
• Parallel parking spaces: Minimum 20 ft x 8 ft. 
• Angled parking spaces: 20 ft x 9 ft. 
• ADA-accessible parallel parking requires a 5 ft sidewalk clearance path. 
• Bollards should be used with back-in angles parking for added safety. 
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Figure 6-4: Single On-Street Charging Station 

 

Figure 6-5: Multiple On-Street Charging Stations 

 

Table 6-2 summarizes in more detail the charger design requirements needed for on-street paring 
locations.   
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Table 6-2: On-Street EV Charging Design Elements 

Street Element  Design Guidance 

6’ Sidewalk Install charger with narrowest side facing curb, 18’’ setback from curb43  
8’+ Sidewalk  Any orientation is acceptable, 18’’ setback from curb44  
Cycle lane / track45  Maintain 6” offset 
Loading Zone  Provide 5-10 ft vertical clearance  
Street Trees  Maintain 10’ from trunk or 5’ from tree pit  
Driveway 8’ clearance between charger and driveway  
Fire hydrant  Maintain 15’ distance 
Signage/furniture  Maintain 5’ clearance from all signs or legal street furniture 

EV Charging Station Design Elements  

A wide range of equipment and layout requirements ensures safe, functional, and accessible charging 
infrastructure.  

Electric Metering  

• One meter per site is typical. 
• Separate sub-metering is used for EVSE systems, not per charger. 
• Must meet utility requirements, including wireless communication capability. 
• Dedicated circuits are required and may need new or expanded panels. 

Customer Usage Metering  

• Smart meters with cellular or network connection for usage tracking, billing, and load management. 
• Integrated payment systems are recommended. 

Lighting  

• Use of LED lighting is recommended: 

o Overhead lighting 
o Pedestrian-level lighting 
o Lighting integrated into charging stations (e.g., backlit touchscreens) 

Signage and Wayfinding  

• Mark all spaces as “EV Charging Only”. 

 

 

 
43 This number is different for ADA standards for accessible design. ADA recommends a minimum of 5’ clear path of travel with a 

preferred of 8’ and a 30’’ clear width. 
44 Ibid. 
45 Note an EV charger cannot typically be installed where the bike facility is between parking and the curb (parking-protected lane). 
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• Provide wayfinding signage from adjacent streets and pavement markings.  
• Clearly post usage instructions and operating guidelines, including: 

o “Electric Vehicle Charging Station” 
o Electric Vehicle Parking While Charging Only” 
o Simple usage instructions for drivers  

Charger Equipment  

• Chargers should be securely mounted with hot swappable part for maintenance ease. 
• Rugged hardware (e.g., powder-coated aluminium enclosures, lockable connectors) is 

recommended.  
• Use retractable cable management systems to avoid tripping hazards and snow damage.  
• Install disconnect switches and protective bollards where needed. 

Proximity to Entrances and Power  

• Preferential placement near entrances is ideal but must be balanced with power access. 
• Avoid placing charger under overhead power lines or flood-prone areas.  
• Select high-visibility locations for safety and awareness. 

Charging Cable Standards 

• Cable length: Maximum 25-ft; 15 ft preferred (except on-street). 
• Cables should retract and remain off the ground when not in use. 
• Maintain 3-5 ft clearance between charger and vehicle. 
• Avoid more than two ports per pedestal. 
• Future technologies (e.g., flat cables, bring-your-own-cable, or wireless charging) may change 

standards in coming years. 

Charging Capacity Standards  

• Minimum 40-amp, 208/240-volt circuit per EV parking space. 
• Underground or surface-mounted conduit. 
• Level 2 and DCFC: 

o Free-standing preferred 
o DCFC should connect to an underground vault or transformer  

State Standards Compliance 

• All chargers must be UL-listed (UL 2202 and UL 2594) 
• Must comply with New Mexico Energy Codes and utility specification. 
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Appendix C Land Use Data Layers 

The County GIS portal includes a Land Use layer that provides key information about every square foot of 
land in the county. This includes the following: 

• OWNER: This field includes values like CO (County), LANL (Los Alamos National Lab), NFS 
(National Forest Service), SCHOOL, ST (State), etc. It is valuable for understanding the likelihood 
of placing a charger in these areas, and to understand how that land is used. 

• ZONE: This field holds the legal zoning code for the selected region. Values include MU (Mixed-
Use), F-L (Federal Land), and PD (Planned Development). 

• ACCT_TYPE: This field holds values like APARTMENT, COMMERCIAL, DUPLEX, EXEMPT 
SCHOOL, etc.  

The GIS portal also includes a parcel layer that provides more granular information on specific parcels, but 
does not include the large open-space regions. This layer includes fields like: 

• ZONE: A different zoning code that includes values like DTLA (Downtown Los Alamos), SFR 
(Single Family Residential), and INS (Institutional). 

• SHAPE_Area: This allows for calculation of square feet and helps in the estimation of density. 

The map below (Figure 6-6) shows the land use layer for the entire county. Each color represents a 
different value in the ZONE field. 

Figure 0-1: Land Use Map 

 

Figure 0-2 shows a zoomed-in view of the same layer in the Los Alamos town center. 
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Figure 0-2: Los Alamos Town Center Zoning Map 
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Figure 0-3-8 shows the Parcel layer. The colors correspond to each parcel’s ownership, indicating whether 
land is publicly or privately owned. 

Figure 0-3: Los Alamos Parcel Map 

 

Environmental Exclusions 

Using the National Wetlands Inventory data, high flood risk areas can be identified and avoided for charger 
locations. In the map below, it is clear that areas bordering rivers, streams, and lakes should be excluded 
from consideration. 
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Figure 0-4: Los Alamos Wetlands Map 

 

The County GIS layer can also be used to identify existing parking lots. In contrast to the high flood risk 
areas, these increase the suitability value for a charger location. This map is provided for illustrative 
purposes only; parking lot presence was incorporated into the suitability weighting, even where individual 
locations are not visually distinguishable at this scale. 
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Figure 0-5: Los Alamos Existing Parking Lots Map 

 

Population and Density 

The population of the County in the 2020 Census was 19,419. All of those people reside in buildings 
defined in the Parcel layer above (Figure 6-6). By grouping parcels according to their zoning types, we can 
build sets of parcels that include all residential properties and separate them from sets of parcels that are 
mixed-use, recreational, or industrial, among others. Based on the new zoning type groupings, estimated 
values can be given to each grouping. All Residential parcels are assigned a population density of 6 people 
per acre, and all Multi-Family parcels are assigned a population density of 11 people per acre. Using this 
density and the acreage of the parcel, we can estimate the population of each parcel. The map below is 
colored according to the estimated occupancy counts calculated using this method. 
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Figure 0-6: Occupancy Map 

 

Travel patterns 

Replica is a mobility data platform that models how, when, and where people travel within a region. Using 
anonymized location data from mobile devices, GPS traces, and other sources, Replica generates synthetic 
travel behavior that reflects real-world activity patterns while protecting individual privacy. Its datasets 
capture trip origins, destinations, modes, and purposes, enabling detailed analysis of trips made by electric 
vehicles. Using Replica data, the model can identify corridors with heavy EV traffic, indicating an increased 
demand for charging infrastructure. 
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Figure 0-7: EV Travel Patterns 

 

Demographics 

The Agency for Toxic Substances and Disease Registry (ATSDR) maintains an Equity Justice Index map 
that measures each census tract for certain key demographic factors including Social Vulnerability, 
Environmental Burden, Health Vulnerability, and Climate Burden. Included in this dataset is an aggregated 
index that encapsulates all available measured equity data. The County has relatively low values across all 
its census tracts, meaning all areas are similarly well-advantaged compared to other counties. This dataset 
is crucial for understanding if certain local communities are in greater need of infrastructure support to 
address environmental risk. 

ATTACHMENT A



Los Alamos County Community-Wide EV Charging Plan 
Appendix 
 

104 
 

Figure 0-8: Equity Justice Index Map 
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