

20th Street Extension

Construction Project

Incorporated County of Los Alamos
Public Works Department

Philo S. Shelton III, Department Director

Eric Martinez, County Engineer

Bryan Aragon, Senior Engineer

March 2, 2017



Supports Council Goals

- Improve Mobility and Maintain Quality Essential Routine Services.
- Promote economic vitality.




Project Scope

- The construction of 20th Street south of Trinity Drive for approximately 600 feet. Starting at the intersection of 20th Street and Trinity Drive.
- A dedicated access to the Los Alamos Public Schools administration building.

Project Location





Staging Area(s)/Haul Routes

- The Staging Area for the project will be the adjacent County land.

Proposed Schedule & Cost

- Advertise for Bids – March 26, 2017
- Award Construction Contract – May 4 or 9, 2017
- Start of Construction – June 5, 2017
- Project Completion – September 15, 2017
- Project is CIP Funded by County Council from the October 4, 2016 meeting
- Engineer's Estimate is \$1,200,000.00



Desired Outcome / Results

- Roadway Design & Construction - Project is a new roadway to promote economic development.



Project Constraints

- The Adjacent properties
- The traveling public
- Adjacent businesses
- Los Alamos Public Schools Administration offices
- Los Alamos County Environmental Services – Trash pickup



Project Concerns

- Traffic Control: Traffic Control signage will be set up for business egress/ingress.
- Pedestrian Access: Pedestrian Routes will be identified.
- Work Hours: 7am- 5:30pm (Contractor may work until 9:00pm)
- Dust control: Maintained daily with water truck

Public Information & Involvement

- T-Board & Public Meeting - March 2, 2017
- Public comments to be submitted by end of day on March 6, 2017 for staff to review.
- Start of construction notices will be placed with the local media.
- Flyers will be distributed to those adjacent to the project boundaries informing them of the start of construction and the initial traffic control; additional flyers will be distributed as traffic control changes.
- Traffic control status will be distributed through the Traffic Conditions email distribution list, and the Cone Zone.
- Please leave your contact information if your interested in receiving weekly traffic control updates.
- Project website will be updated weekly.



Comments / Contacts:

Comment Cards: Leave with attending staff or mail to:
Public Works Department
Attention: Bryan Aragon
1000 Central Avenue, Suite 160
Los Alamos, NM 87544

by March 6, 2017

Phone: (505) 662-8150; Fax: (505) 662-8109

Email comments to: lacpw@lacnm.us

Questions?





THANK YOU!

The Public Works Department staff
thanks you for taking time out of
your busy schedule to
participate in the design and
construction of this important
public project!